

GATEWAY CITIES TRAFFIC SIGNAL SYNCHRONIZATION AND BUS SPEED IMPROVEMENT PROJECT

Atlantic Boulevard./I-710 Corridor
Progress Report #16
September 10, 2005 – October 14, 2005

Task No. 1: Project Management.

Task 1.4: Prepare Project Reports

- Prepared and submitted progress report and invoice for last period.
- Prepared and participated in internal Project reviews.

Upcoming work:

- Attend meetings with the County as needed
- Update Project web-page as needed

Task No. 2.1: Stakeholders and Operational Objectives

- No activity this period

Task No. 2.2: Concept – of – Operations

- No activity this period

Tasks No. 2.3.1: ATMS and Communications User and System Requirements

- No activity this period

Tasks No. 2.3.2: Integration System User and System Requirements

- No activity this period

Task No. 2.5: Alternative Analysis and Recommendations

- Continued working on the Draft Communications Alternative Analysis and recommendation Report

Upcoming work:

- Complete and submit Draft Communications Alternative Analysis and Recommendation Report

Tasks No. 2.11: Early Deployment Opportunities

- No activity this period

Task 2.4 & 2.6 through 2.10

Work has not yet started on these tasks.

Arti Gupta
Project Manager
November 18, 2005