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HASLEY CANYON ROAD AT INTERSTATE 5
RDC0014704
PRE-BID PHASE
Erik Updyke
Erik Updyke
Receive Advertising Clearance Form 0
Prepare Special Provisions & ADV Board Letter 10*
Executive Office Processing 13*
Board Adopt Advertising Letter 0
Respond to Pre-Bid Questions/Issue Addenda 29*
Open Bids 0

AWARD PHASE
Ruben Amezcua
Ali Dana
Process Bids & Prepare AWD Board Letter 45*
Prepare Delegated Award Memo 5
In House Award - Memo Signed 0

CONTRACT PHASE
Mike Semon
Irma Serna
Prepare & Process Contract 14*
Issue Notice To Proceed part 1 0
Review Submittals 90*
Issue Notice To Proceed Part 2 0

CONSTRUCTION PHASE
Ali Zadeh
Zaven Abrahamian
Stage 1 Construction 375*
Stage 2 Construction 142*
Stage 3 Construction 147*
Stage 4 Construction 175*
Stage 5 Construction 66*
Final Job Walk & Field Acceptance 0
Prepare & Submit Final Report 10

CLOSE-OUT PHASE
Ruben Amezcua
Ali Dana
Receive Final Report 0
Obtain OAAC Clearance & Prepare ACC Board 30
Executive Office Processing 21
Board Acceptance 0
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