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Pomona Valley ITS

Phases 2-7 Field Element Detailed Design
and ATMS Procurement, Integration, and Testing

Deliverable 1.6 – Summary of Diamond Bar Meeting Discussion Points and Action Items
March 23, 2005

Attendees:
Kimley-Horn: Melissa Hewitt; Jason Castillo; Kevin Thomas; Krystal Lucas
Los Angeles County: Jane White; Maged Soliman
City of Diamond Bar: David Liu; John Huie; David Doyle; Sharon Gomez
Advantec representing City of Diamond Bar: Bernard Li
	Meeting notes
	Action Items

	Diamond Bar to fund three additional CCTV cameras to be added to phase 1 deployment.  County will fund the design as a part of the Pomona Valley Phase 2 efforts underway.
1.  Golden Springs Dr @ Brea Canyon Rd 

2.  Golden Springs Dr @ Lemon Ave 
3.  Diamond Bar Blvd @ Golden Springs Dr 


	Diamond Bar to confirm funding availability internally; Confirm with County and KHA by week of 4/1/05; Meanwhile, KHA will proceed with adding the cameras into the design

	Follow-up Diamond Bar communication meeting scheduled for Wednesday, March 30, 2005 at 11:00 am. Please bring all communication and field element (signals, video detection, or other) data representing existing and programmed infrastructure. Diamond Bar IT staff to be in attendance to confirm server room location of proposed racks and cabling to newly identified LCC location.
	KHA to send out a meeting reminder

	Caltrans signals that are maintained by Caltrans will not be connected to Diamond Bar’s proposed advanced traffic management system (ATMS).  Caltrans signals that are maintained by the City of Diamond Bar will be connected to the proposed ATMS.
	Diamond Bar to send KHA a list of the signals within the City of Diamond Bar including Caltrans signals that Diamond Bar maintains and proposed Diamond Bar signals

	KHA to begin design of CCTV locations.
	KHA to confirm with County electronic base plan collection/ preparation responsibilities

	County will fund the construction of the proposed LCC.  The new 13’x13’ room will require 2 new walls and 1 door.  Diamond Bar will work with current tenant improvement contractor to complete the work.
	KHA to draft a layout for the new LCC and deliver to Diamond Bar

	CCTV cameras are to be mounted on existing poles where possible. Diamond Bar may attend field visits for CCTV cameras.
	KHA to contact the City of Diamond Bar prior to the CCTV camera field work
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