
Project : LACDPW - Lower SPS Mitigation

Period Start Date : Monday, September 16, 2013 Location

Period End Date : Time Limit

Sheet No.: 1

Date: 9/5/2013

Estimator : Kevin Kirchner

Site Preparation Schedule
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I. Site Preparation
• Soils Testing X
• Staging Area/Mobilization X X
•Preliminary Weed Abatement X
• Buffer Area Weed Removal X X
•Buffer Area Weed Abatement As Needed
• Exotic Removals - .17 acres X X

II. Erosion Control Measures
• Straw Wattles X X X X X X X X X X X X X X X X X X X X
•Silt Fence X X X X X
•Sand Bag Dams X

As Needed• V-ditch Sediment Removal
III. Mulch Placement and Soils Decompaction X X X X X

IV. Boulder Placement X X X X X

V. Coarse Woody Debris Placement X X X X X

VI. 12" of Soils Removal @ X X X X
.70 Acre Stockpile Area


