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Executive Summary 

The Regional Water Management Group (RWMG) for the Upper Santa Clara River (USCR) 
Integrated Regional Water Management Plan (IRWMP, Plan) is required to amend its adopted 
2014 IRWMP (referred to herein as the 2014 IRWMP) to meet the new standards provided in 
the California Department of Water Resources (DWR’s) Proposition 1 2016 IRWM Guidelines. 
The 2014 IRWMP was determined by DWR in June 2014 to be consistent with the Proposition 
84 IRWM Grant Program Guidelines, as documented in the confirmation letter provided in 
Attachment B. 

The RWMG for the USCR IRWMP intends to update the document approximately every five 
years.  The first Plan was developed in 2008, and subsequently updated in 2014 when the 2012 
Proposition 84 IRWM Guidelines were released.  Therefore, the 2014 Plan is not due for a full 
and complete update until 2019/2020.  For the USCR IRWM Region to be eligible for 
Proposition 1 IRWM funding, the current 2014 IRWMP must meet the new updated Guidelines 
in time for the first round of Proposition 1 Implementation funding, anticipated in late 2018. 
Therefore, the RWMG has decided to amend the existing Plan to meet the new Guidelines; with 
a full update to be undertaken in the near future.  
 
The RWMG recognizes that there are on-going activities in the USCR IRWM Region that can 
result in changes to information contained in the IRWMP, such as the development of new 
and/or modified Plan projects that need to be added to the project list and changes in 
prioritization of projects. Additionally, there have been recent member organization changes 
related to the formation of the new Santa Clarita Valley Water Agency (SCV Water) (effective 
January 1, 2018) that will be detailed in the full update of the IRWMP and formalized by the 
RWMG in an updated Memorandum of Understanding. However, the 2014 IRWMP documents 
the process to allow for these changes, and many of them are beyond the limited scope of what 
is covered in this set of amendments. The next full Plan update is intended to capture such 
changes.  
 
The following Amendment is organized according to the 16 IRWM Plan Standards provided in 
the 2016 Proposition 1 IRWM Grant Program Guidelines and is structured consistent with the 
DWR Plan Review Tool which helps to guide both DWR and the RWMG in identifying where the 
existing 2014 IRWMP meets, or does not currently meet, the new standards.  

The IRWM Standards are: 

1. Governance 
2. Region Description 
3. Objectives 
4. Resource Management Strategies 
5. Integration 
6. Project Review Process 
7. Impact and Benefit  
8. Plan Performance and Monitoring 
9. Data Management 
10. Finance 
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11. Technical Analysis 
12. Relation to Local Water Planning 
13. Relation to Local Land Use Planning 
14. Stakeholder Involvement 
15. Coordination 
16. Climate Change 

 
A Plan Review Tool table for each of the 16 IRWM Standards is provided at the beginning of 
each IRWM Standard Section in this Amendment.  As done in the actual Plan Review Tool, 
areas shaded in orange are identified as “new” (i.e., Proposition 1) elements for a particular 
standard. Discussion is provided as to how the 2014 IRWMP meets the new element(s).  
Additional explanation or edited IRWMP text is provided if necessary, in order to update the 
Plan to fully meet the new requirements. In the tables, these sections are highlighted in blue. 

Areas of no shading indicate elements of a standard which have not changed with the new 
Proposition 1 guidelines. Therefore, no additional changes in those areas are necessary.  

The complete DWR Plan Review Tool (an excel spreadsheet) is provided as Attachment A. The 
2014 IRWMP is provided as Attachment C. 

Where changes to the adopted 2014 IRWMP were necessary, actual text from the 2014 IRWMP 
section is shown in italics in this amendment document with changes shown in “track changes”; 
new text is in red underline and deleted text is in red strikeout. References to the 2014 Plan 
sections are also provided for additional clarification. It is recommended that this Amendment be 
reviewed with the 2014 IRWMP (see Attachment C), as sections throughout the IRWMP are 
being modified per this Amendment. 

This is not a full update of the 2014 IRWMP and per the governance Section of the IRWMP, 
each member of the RWMG is not required to officially adopt the Amendment. Rather, when the 
plan is fully updated, re-adoption will occur. However, to show support and affirmation of the 
changes proposed in this Amendment, Attachment D contains a letter of support from the 
RWMG as the governing body for the USCR IRWM Region. 
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Section 1: Governance 

The following table provides an overview of the Governance IRWM Plan Standard 
Requirements, according to 2016 IRWM Guidelines, indicating whether they have been met in 
the 2014 IRWMP and/or whether they will be addressed in this Amendment. 

Table 1-1 IRWM Plan Standard Requirements – Governance 

Requirement from IRWM 2016 Guidelines 
IRWM 2016 

Guidelines Page 
Number 

Location of Standard (2014 
IRWMP or 2018 Amendment) 

The RWMG and individual project proponents 
who adopted the Plan 

37 
This standard is met with 
Amendment Section 1.1 

A description of the IRWM governance structure 
including a discussion of whether or how Native 
American tribes will participate in the RWMG. 

37 
This standard is met with the 
2014 IRWMP: §1.3.1, and 
Amendment Section 1.2 

A description of how the chosen form of governance addresses and ensures: 

Public outreach and involvement processes 37 
2014 IRWMP: Table 1.3-1, 
Table 1.3.2, §11.3.3, Appendix 
A 

Effective decision making 37 2014 IRWMP: §1.3, §1.3.1.1 

Balanced access and opportunity for participation 
in the IRWM process 

37 
2014 IRWMP: Table 1.3-1, 
Table 1.3.2, §11.3.3, Appendix 
A 

Effective communication – both internal and 
external to the IRWM region 

37 2014 IRWMP: Table 1.3-1, §1.3 

Long term implementation of the IRWM Plan 37 
2014 IRWMP: Table 1.3-1, 
§1.3.1.6, §8.5 

Coordination with neighboring IRWM efforts and 
State and federal agencies 

37 2014 IRWMP: §1.3.3, §11.2 

The collaborative process(es) used to establish 
plan objectives 

38 
2014 IRWMP: Table 1.3-1, 
§6.1, Appendix A 

How interim changes and formal changes to the 
IRWM Plan will be performed 

38 2014 IRWMP: §8.5.1.2, §7.4 

Updating or amending the IRWM Plan 38 
2014 IRWMP: §8.5.1.2, §7.4; 
Amendment Section 1.3 
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1.1 The RWMG and individual project proponents who 
adopted the Plan. 

All members of the RWMG have adopted the IRWMP, including any individual project 
proponents that have sought funding through the IRWMP grant program.  Section 1. 
Introduction, of the 2014 IRWMP has been updated to reflect the current adoption status of the 
Plan.  

The following text revisions to the 2014 IRWMP are a part of this Amendment: 

IRWMP Section 1. Introduction (page 1-1) 

The Upper Santa Clara River Integrated Regional Water Management Plan (IRWMP) was first 
completed and adopted by the Regional Water Management Group (RWMG) in 2008. This The 
2014 IRWM Plan updates and expands upon the original Upper Santa Clara River IRWMP, 
documents progress towards meeting IRWMP objectives, and identifies ongoing regional needs 
and issues.  

To date, all project proponents that could have received funding through Proposition 84 have 
also adopted the IRWMP or have submitted letters of support if their governance structure did 
not allow for a formal adoption. The RWMG as a whole adopted the 2014 IRWMP on March 27, 
2014.  Proof of adoption of the 2014 Update is documented in the Round 1, Round 2, and 
Drought Implementation Grant submittals. 

The 2014 IRWMP Update was adopted by the RWMG, including: 

 Castaic Lake Water Agency (adopted February 26, 2014) 

 CLWA Santa Clarita Water Division (adopted February 26, 2014) 

 City of Santa Clarita (adopted March 25, 2014) 

 Newhall County Water District (adopted February 13, 2014) 

 Valencia Water Company (adopted February 11, 2014) 

 Los Angeles County Flood Control District (adopted April 23, 2014) 

 San Gabriel and Lower Los Angeles Rivers and Mountains Conservancy (adopted 
March 24, 2014) 

 Santa Clarita Valley Sanitation District (adopted April 21, 2014) 

The 2014 IRWMP Update was adopted by Project Proponents, including: 

 Rosedale Rio-Bravo Water Storage District (adopted on July 8, 2014) 

 Semitropic Water Storage District (adopted on September 10, 2014) 
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 Bouquet Canyon Network (support letter provided on February 3, 2014) 

 Angeles National Forest (support letter provided on April 10, 2014) 

All future project proponents will be required to adopt the amended 2014 IRWMP. When the full 
update of the IRWMP is completed in 2019/2020, all RWMG members and any proposed 
funding recipients will be required to adopt/readopt the Plan.  

1.2 A description of the IRWM governance structure including 
a discussion of whether or how Native American tribes 
will participate in the RWMG 

Participation in IRWMP implementation by Disadvantaged Communities (DACs) and Native 
American Tribes is described in Sections 11.2.2 and 11.3.2 of the 2014 IRWMP.  A description 
of the USCR IRWMP’s governance structure is provided in Section 1.3.1 of the IRWMP. To 
ensure that DACs and Native American Tribal entities are continually encouraged to participate 
in the USCR IRWMP and the RWMG, the following text revisions to the 2014 IRWMP are part of 
this Amendment: 

IRWMP Section 1.3.1. Regional Water Management Group (page 1-12) 

The Upper Santa Clara River RWMG includes the participation of at least three public agencies, 
two of which have statutory authority over water management. The RWMG will incorporate new 
members into the governance structure by expanding outreach efforts to invite new groups of 
stakeholders, including Disadvantaged Communities and Native American Tribes, as required in 
the California Water Code, and requesting their attendance/input at stakeholder meetings. It is 
noted that Tribes are sovereign nations, and as such coordination with Tribes is on a 
government-to-government basis. Additional parties may enter into the MOU by amendment 
and approval of all RWMG members. As the stakeholder process continues and the project 
database is populated with more projects that will help achieve the regional goals and 
objectives, if deficiencies in RWMG expertise or water management representation are 
discovered, entities that can provide the desired expertise or representation will be sought out 
and invited to participate. Researching which entity might provide the missing 
expertise/representation could include seeking references from existing stakeholders or other 
Regions or seeking DWR advice as to how other Regions have filled any similar voids. 

1.3 Updating or Amending the IRWM Plan 
The following text revisions to the 2014 IRWMP are to clarify the amendment/update process: 

IRWMP Section 8.5.1.3 IRWMP Adoption (page 8-26) 

The decision of which entities should appropriately adopt the IRWMP is directly related to the 
intent of the IRWMP’s governance structure.  The RWMG’s membership is intended to ensure 
balanced representation across the IRWMP’s three main regional objectives (i.e., water supply, 
water quality, and resources stewardship), as well as geographic diversity across the Region.  
Given this balanced representation, it is therefore appropriate that all the RWMG entities with 
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governing bodies adopt the IRWMP.  Additionally, given the benefits to all Stakeholders in the 
Region of achieving the regional objectives set forth in this IRWMP, it is further appropriate that 
any stakeholder (including Local Project Sponsors) with an interest in this Region’s watershed 
issues also be encouraged adopt the IRWMP, provide a resolution in support of the IRWMP or 
provide a letter in support of the IRWMP, whichever is appropriate based on the type of entity. 

Because the IRWMP is envisioned to “live through time” regardless of the makeup or turnover of 
the RWMG, a change in RWMG membership would not trigger re-adoption of the IRWMP.  
Additionally, modifying, amending, or updating the IRWMP in order to meet updated IRWM 
Grant Program Guidelines and eligibility requirements, to incorporate planning documents, or to 
qualify for funding through a funding agency would not automatically trigger re-adoption of the 
IRWMP. 

Ongoing review of plan performance and an adaptive management process will allow the 
IRWMP to evolve in response to changing conditions and ensure that the IRWMP and 
associated objectives are current. 
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Section 2: Region Description 

The following table provides an overview of the Region Description IRWM Plan Standard 
Requirements, according to 2016 IRWM Guidelines, indicating whether they have been met in 
the 2014 IRWMP and/or whether they will be addressed in this Amendment. 

Table 2-1 IRWM Plan Standard Requirements – Region Description 

Requirement from IRWM 2016 Guidelines 

IRWM 2016 
Guidelines 

Page 
Number 

Location of Standard (2014 
IRWMP or 2018 Amendment) 

If applicable, describe and explain how the plan will 
help reduce dependence on the Delta supply 
regionally. 

38 
2014 IRWMP: Table 8.3.1, 
§7.3.1 

Describe watersheds and water systems 38 
2014 IRWMP: §1.1, §2, §2.1, 
§2.7, §3 

Describe internal boundaries 38 2014 IRWMP: §1.1, §2 

Describe water supplies and demands for minimum 
20-year planning horizon 

38 
2014 IRWMP: §3.1, Table 3.1-1, 
§3.3, Table 3.3-1 

Describe social and cultural makeup, including 
specific information on DACs and tribal communities 
in the region and their water challenges. 

38 
2014 IRWMP: §2.5, 2.5.3; 
Amendment Section 2.1 

Describe major water related objectives and 
conflicts(1). 

38 2014 IRWMP: §3.4, §6 

Explain how IRWM regional boundary was 
determined and why region is an appropriate area 
for IRWM planning. 

38 2014 IRWMP: §1.1.1 

Describe neighboring and/or overlapping IRWM 
efforts 

38 2014 IRWMP: §1.3.3 

Explain how opportunities are maximized (e.g. 
people at the table, natural features, infrastructure) 
for integration of water management activities 

38 
2014 IRWMP: §1.1, §1.2, 
Figures 1.1-1 and 1.1-2 

Describe water quality conditions. If the IRWM 
region has areas of nitrate, arsenic, perchlorate, or 
hexavalent chromium contamination, the Plan must 
include a description of location, extent, and impacts 
of the contamination; actions undertaken to address 
the contamination, and a description of any 
additional actions needed to address the 
contamination(2). 

38 

This standard is met with the 
2014 IRWMP: §3.2.2.1 and 
§3.2.4, and Amendment Section 
2.2 

Describe likely Climate Change impacts on their 
region as determined from the vulnerability 
assessment. 

38 
This standard is met with the 
2014 IRWMP: §5.  

Notes: 
(1) Requirement must be addressed per CWC §10541 (e)(3). 
(2) Requirement must be addressed per CWC §10541 (e)(14). 
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2.1 Describe social and cultural makeup, including specific 
information on DACs and tribal communities in the region 
and their water challenges. 

Section 2.5 of the 2014 IRWMP provides a discussion of the social and cultural characteristics 
within the USCR Region.  The additional new IRWMP text provides additional information on 
Native American Tribes in the Region: 

IRWMP Section 2.5.4. Native American Tribes (new Section) (page 2-27) 

The only known Native American Tribe within the USCR Region is the Tataviam Band of 
Mission Indians. The Tataviam traditionally occupied an area in northwest Los Angeles 
County and southern Ventura County, primarily in the upper basin of the Santa Clara River, 
the Santa Susana Mountains, and the Sierra Pelona Mountains. The Santa Clarita Valley is 
believed to be the center of Tataviam territory.  The population of the Tataviam within the USCR 
is approximately 200-300 persons. In February 2018, the USCR Region contacted the Native 
American Heritage Commission (NAHC) to determine whether the Region may be home to any 
additional federally-recognized tribes or tribal interests.  The NAHC responded with a list of 16 
local tribal members to contact for potential interest in the IRWM Program. These ongoing 
outreach efforts to Native American Tribes including the Tataviam, are detailed in Section 11 of 
this IRWMP. 

2.2 Describe water quality conditions. 
Water quality conditions within the IRWM Region are provided in Section 3.2.2.1 and 3.2.4 of 
the 2014 IRWMP. This includes discussion of areas that have nitrate (Section 3.2.1.4.1), arsenic 
(3.2.2.1), and perchlorate (Section 3.2.4.3.3), and it includes a description of location, extent, 
and impacts of the contamination; actions undertaken to address the contamination, and a 
description of any additional actions needed to address the contamination. There are no areas 
within the Region that are currently known to be contaminated with hexavalent chromium. The 
main contaminant of concern is perchlorate, and actions to remediate the contamination in the 
Region have been ongoing. The following text is proposed to update the status of the 
remediation efforts: 

IRWMP Section 3.2.4.3.3 Groundwater Contamination (Perchlorate) and Well Restoration  
(page 3-26) 

Perchlorate has been the most notable groundwater quality concern in the Santa Clarita Valley. 
To date, perchlorate has been detected in a total of 9 8 wells, in both the Saugus Formation and 
the Alluvium, including most recently in VWC’s Saugus Well 205 201 in 2012 August 2010.   

Table 3.2-5 summarizes the current remediation status of all wells where perchlorate has been 
detected.    
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TABLE 3.2-5 
STATUS OF IMPACTED WELLS 

Year 
Perchlorate 

Detected Purveyor Well 
Groundwater

Aquifer Status 

1997 SCWD Saugus 1 Saugus 

DPH (now DDW) approved returning the well 
to service in January 2011; well in active 
service utilizing approved perchlorate 
treatment. 

1997 SCWD Saugus 2 Saugus 
DPH (now DDW) approved wells return to 
service in January 2011; well in active service 
utilizing approved perchlorate treatment. 

1997 VWC Well 157 Saugus Sealed and capacity replaced by new well. 
1997 NCWD Well 11 Saugus Out of service. 

2002 
SCWD Stadium 

Well 
Alluvium 

Properly destroyed and capacity replaced by 
new well. 

2005 VWC Well Q2 Alluvium 

DPH (now DDW) approved perchlorate 
treatment removal in 2005 2007; treatment 
was installed in 2005 and removed and 
relocated in 2007 for potential future use; well 
remains in service with no perchlorate 
detections. 

2006 
NCWD Well  

NC-13 
Saugus 

DPH (now DDW) approved annual quarterly 
monitoring, results have always been below 
the detection limit for reporting; well remains in 
service.  

2010 VWC Well 201 Saugus 

Out of service pending implementation of 
approved restoration plan additional 
monitoring and evaluation of remediation 
alternatives. 

2012 VWC Well 205 Saugus 
Voluntarily out of service pending 
implementation of approved restoration plan 
for VWC Well 201. 

Source:  2015 2010 Santa Clarita Valley UWMP (CLWA, et al. 2016 2011). 

Perchlorate was initially detected in 1997, in four wells operated by the purveyors in the eastern 
part of the Saugus Formation (Saugus 1, Saugus 2, VWC Well 157, and NCWD Well 11), near 
the former Whittaker-Bermite facility. In late 2002, the contaminant was detected in a fifth well, 
an Alluvium well (SCWD’s Stadium Well) also located near the former Whittaker-Bermite site, 
which was immediately taken out of service and subsequently destroyed.  Perchlorate was 
detected again in early 2005 in a second Alluvium well (VWC’s Well Q2) near the former 
Whittaker-Bermite site, and in 2006 in very low concentrations (below the detection limit for 
reporting) in a Saugus well (NCWD’s NC-13) near one of the originally impacted wells. In 
August 2010, perchlorate was detected in a sixth Saugus well (VWC’s Well 201) that was 
removed from service. Most recently, in 2012, perchlorate was detected in VWC Well 205, also 
taken out of service. Wells actively involved in perchlorate mitigation are discussed in more 
detail below: 
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In 2002 CLWA and the U.S. Army Corps of Engineers (ACOE) signed a cost-sharing agreement 
for a feasibility study of the area.  Under federal and state law, the owners of the Whittaker-
Bermite property have the responsibility for the groundwater cleanup.  In February 2003, the 
California Department of Toxic Substances Control (DTSC) and the impacted purveyors entered 
into a voluntary cleanup agreement entitled Environmental Oversight Agreement.  Under the 
Agreement, DTSC is providing review and oversight of the response activities being undertaken 
by CLWA and the purveyors related to the detection of perchlorate in the impacted wells.  Under 
the Agreement’s Scope of Work, CLWA and impacted purveyors prepared a Work Plan for 
sampling the production wells, a report on the results and findings of the production well 
sampling, a draft Human Health Risk Assessment, a draft Remedial Action Work Plan, an 
evaluation of treatment technologies and an analysis showing the integrated effectiveness of a 
project to restore impacted pumping capacity, extract perchlorate-impacted groundwater from 
two Saugus wells for treatment, and control the migration of perchlorate in the Saugus 
Formation.  Based on treatment method pilot studies, selected ion exchange was determined to 
be the preferred treatment method for removing perchlorate. Environmental review of that 
project was completed in 2005 with adoption of a mitigated Negative Declaration.  The Final 
Interim Remedial Action Plan for containment and extraction of perchlorate was completed and 
approved by DTSC in January 2006.  Design and construction of the treatment facilities and 
related pipelines to implement the pump and treat program and to also restore inactivated 
municipal well capacity was completed in 2007.  Treatment of the water began in 2010 and 
since 2011, the restored wells are now returned to service as part of the operational Saugus 
groundwater supply. In 2012, the Environmental Oversight Agreement was amended to include 
VWC Well 201.   

In 2007, a final settlement was completed and executed to fund, remediate and treat the 
contaminated water from the impacted wells. The “Rapid Response Fund” established under 
this litigation settlement will be used if the remedy to contain perchlorate contamination in the 
Alluvium and portions of the Saugus Formation does not prevent migration of the perchlorate 
plume towards downgradient threatened wells (VWC Wells N, N-7, N-8, S6, S7, S8, 201 and 
205 and NCWD Wells N-10, N-12 and N-13).  The Rapid Response Fund provides up to 
$10 million for any additional costs of providing replacement water, associated operations and 
maintenance costs of treatment equipment and resin under the terms of the Agreement.  

Most recently, in August 2010, perchlorate was detected in VWC’s Saugus Well 201.  Sampling 
in the months that followed confirmed the detection of perchlorate at concentrations that ranged 
from 5.7 to 16 micrograms per liter (µg/L).  VWC removed Well 201 from service when 
perchlorate was first detected and is currently evaluating remediation alternatives, including 
wellhead treatment, in order to return the well to service and restore impacted well capacity.   

Additional information on the perchlorate contamination and remediation efforts can be found in 
the 2010 Santa Clarita Valley UWMP and through a DTSC information repository. 

Saugus 1 and Saugus 2 

In 2002 CLWA and the U.S. Army Corps of Engineers (ACOE) signed a cost-sharing agreement 
for a feasibility study of the area.  Under federal and state law, the owners of the Whittaker-
Bermite property have the responsibility for the groundwater cleanup.  CLWA, the purveyors, 
and the Department of Toxic Substances Control (DTSC) signed an oversight agreement in 
2003 (amended in 2012) regarding studies of treatment technologies for removing perchlorate 
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from water supplies, and also worked with DDW to obtain the necessary permits for these 
treatment processes.  Treatment method pilot studies were conducted during 2003, and in 2004 
CLWA and the purveyors selected ion exchange as the preferred treatment method for 
removing perchlorate.   

Although that cost-sharing agreement expired in January 2005, the parties, under DTSC 
oversight, jointly developed a plan to “pump and treat” contaminated water from two of the 
purveyors’ impacted wells to stop migration of the contaminant plume and to partially restore the 
municipal well capacity that had been impacted by perchlorate.  The containment plan specified 
that wells Saugus 1 and Saugus 2 operate at an initial continuous pumping rate of 1,100 gpm 
(1,772 AFY) at each well, for a combined total of 2,200 gpm (3,544 AFY) from the two wells.  
The annual pumping volume of 1,772 AFY per well assumes that pumping will occur 
continuously, except for occasional maintenance purposes. 

A final settlement to fund, remediate and treat the contaminated water was completed and 
executed by the parties in April 2007.  Construction of the treatment facility and pipelines began 
in November 2007 and treatment of the water began in 2010.  Water from Saugus 1 and 
Saugus 2 was initially treated and discharged into the Santa Clara River.  DDW issued an 
amendment to CLWA’s Operating Permit in December 2010, and the wells were placed back in 
water supply service in January 2011.  Since then, CLWA (now SCV Water) has included this 
water as part of its supply and has been delivering this water to purveyors. 

VWC Well Q2 

In response to the detection of perchlorate at alluvial Well Q2, VWC removed the well from 
active service, and commissioned the preparation of an analysis and report assessing the 
impact of, and response to, the perchlorate contamination of that well.  A capture zone analysis 
utilizing a numerical groundwater flow model was conducted to assess the potential risk of 
perchlorate migration to Well Q2 and other nearby VWC alluvial wells.  This analysis determined 
that there was a low risk of perchlorate migration to Well Q2. VWC’s response for Well Q2 was 
to install treatment facilities and return the well to water supply service in October 2005.  After 
nearly two years of operation with wellhead treatment, including regular monitoring specified by 
the DPH (now DDW), all of which resulted in no detection of perchlorate in Well Q2, VWC 
requested that DDW allow treatment to be discontinued.  DDW approved that request in August 
2007, and treatment was subsequently discontinued.  DDW-specified monitoring for perchlorate 
continues at Well Q2; there has been no detection of perchlorate since discontinuation of 
wellhead treatment. 

NCWD Well NC-13 

NCWD’s Well NC-13 has remained in service with regular sampling per DDW requirements, 
with no subsequent detections of perchlorate.  In 2007, the DDW established an MCL for 
perchlorate of 6 micrograms per liter (µg/L). For Saugus wells 1 and 2, DDW has imposed a 
requirement that perchlorate levels be below the Detection Level for Reporting (DLR) of 4 µg/L. 

VWC Wells 201 and 205 

In August 2010, perchlorate was detected in a sixth Saugus well (VWC’s Well 201).  
Confirmation sampling in the months that followed confirmed the detection of perchlorate at 
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concentrations that ranged from 5.7 to 12 µg/L.  VWC removed Well 201 from service when 
perchlorate was first detected and is currently pursuing remediation alternatives for Well 201 
that are expected to involve methodologies already employed at other previously impacted 
wells.  Pending regulatory approval by the DDW, the restoration alternative will be implemented, 
resulting in the return of VWC’s Well 201 to service.  Following the detection of perchlorate in 
Well 201 in 2010, VWC elected to minimize pumping from a nearby Saugus well (VWC’s Well 
205) to reduce potential perchlorate migration.  In April 2012, VWC Well 205 was voluntarily 
taken out of service entirely when perchlorate was detected in low concentrations below the 
DLR (<4.0 µg/L).  This well is planned to resume service as part of the implementation of the 
restoration and containment program at Well 201.   

VWC and CLWA (now SCV Water) have submitted a recommendation plan to DDW to restore 
VWC Well 201 to service utilizing funding from the Whittaker Corporation and its insurer to 
install wellhead treatment of contaminated water from VWC Well 201.  During the time VWC’s 
Well 201 and 205 have been removed from service, the temporary loss of capacity was made 
up for from the remaining, non-impacted Saugus production facilities and imported water 
supplies.  Restoration of VWC Well 201, operation of VWC Well 205, and new Saugus well 
construction to replace lost capacity and to expand production capacity from the Saugus 
Formation are planned to achieve target Saugus Formation capacity through single- and 
multiple-dry years. 

Returning the impacted Saugus well (VWC Well 201) to municipal water supply service by 
installing treatment requires DDW approval before the water can be considered potable and 
safe for delivery to customers.  The permit requirements are contained in Policy Memo 97-005 
(DDW, 1997 updated 2015, DDW) for direct domestic use of impaired water sources. 

Before issuing a permit to a water utility for use of an impaired source as part of the utility’s 
overall water supply permit, DDW requires that studies and engineering work be performed to 
demonstrate that pumping the well and treating the water will be protective of public health for 
users of the water.  The Policy Memo 97-005 requires that DDW review the local retail water 
purveyor’s plan, establish appropriate permit conditions for the wells and treatment system, and 
provide overall approval of returning the impacted wells to service for potable use.   

The Policy Memo 97-005 requires, among other things, the completion of a source water 
assessment for the impacted well intended to be returned to service.  The purpose of the 
assessment is to determine the extent to which the aquifer is vulnerable to continued migration 
of perchlorate and other contaminants of interest from the Whittaker-Bermite site.  The 
assessment has been completed and the initial draft was submitted to DDW for approval in 
2015 and is currently undergoing revision to address DDW comments.  It is estimated that the 
assessment will be finalized by 2018/2019, along with DDW issuing an amendment to VWC’s 
Operating Permit to return Well 201 to service.  Ultimately, VWC’s plan and the DDW 
requirements are intended to ensure that the water introduced to the potable water distribution 
system has no detectable concentration of perchlorate and all water currently discharged from 
the potable water distribution system complies with all applicable drinking water standards. 
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Section 3: Objectives 

The following table provides an overview of the Objectives IRWM Plan Standard Requirements, 
according to 2016 IRWM Guidelines, indicating whether they have been met in the 2014 
IRWMP and/or whether they will be addressed in this Amendment. 

Table 3-1 IRWM Plan Standard Requirements – Objectives 

Requirement from IRWM 2016 Guidelines 
IRWM 2016 
Guidelines 

Page Number 

Location of Standard (2014 IRWMP 
or 2018 Amendment) 

Through the objectives or other areas of the 
plan, the 7 items on Pg. 49 of GL are 
addressed(1). 

49 2014 IRWMP: §6 

Describe the collaborative process and tools 
used to establish objectives: 

 How the objectives were developed 
 What information was considered (i.e., 

water management or local land use 
plans, etc.) 

 What groups were involved in the 
process 

 How the final decision was made and 
accepted by the IRWM effort

48 - 50 2014 IRWMP: §6 

Identify quantitative or qualitative metrics and 
measurable objectives: 
Objectives must be measurable -  there must 
be some metric the IRWM region can use to 
determine if the objective is being met as the 
IRWM Plan is implemented. Neither 
quantitative nor qualitative metrics are 
considered inherently better(2). 

49 2014 IRWMP: Table 6.1-1 

Explain how objectives are prioritized or reason 
why the objectives are not prioritized 

50  2014 IRWMP: §6.1 

Reference specific overall goals for the region: 
RWMGs may choose to use goals as an 
additional layer for organizing and prioritizing 
objectives, or they may choose to not use the 
term at all. 

50 NA 

Address adapting to changes in the amount, 
intensity, timing, quality and variability of runoff 
and recharge. 

39 
This standard is met with the 2014 
IRWMP: §5, Table 5.1-4, and §6.2.6, 
and Amendment Section 3.1   

Consider the effects of sea level rise (SLR) on 
water supply conditions and identify suitable 
adaptation measures. 

39 

This standard is met with the 2014 
IRWMP: §5, Table 5.1-4, §5.1.3.2.9, 
and §6.2.6; and Amendment Section 
3.1  
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Reducing energy consumption, especially the 
energy embedded in water use, and ultimately 
reducing GHG emissions. 

39 
This standard is met with the 2014 
IRWMP: §5, §6.2.7, and Amendment 
Section 3.2 

In evaluating different ways to meet IRWM plan 
objectives, where practical, consider the 
strategies adopted by CARB in its AB 32 
Scoping Plan. 

39 
This standard is met with the 2014 
IRWMP: §5.1.1.1.3, and Amendment 
Section 3.3 

Consider options for carbon sequestration and 
using renewable energy where such options 
are integrally tied to supporting IRWM Plan 
objectives. 

39 
This standard is met with the 2014 
IRWMP: §5, §6.2.7, and Amendment 
Section 3.2 

Notes: 
(1) Requirement must be addressed per CWC §10540 (c). 
(2) Requirement must be addressed per CWC §10541 (e). 

3.1 Address adapting to changes in the amount, intensity, 
timing, quality and variability of runoff and recharge. 

The 2014 IRWMP provides a thorough assessment of the following climate change evaluation 
criteria: 
 
(1) The Region’s ability to adapt to changes in the amount, intensity, timing, quality and 
variability of runoff and recharge (as noted in IRWMP Section 5, Table 5.1-4, Section 6.2.6). 
 
(2) The potential effects of sea level rise (SLR) on water supply conditions and the identification 
of suitable adaptation measures (as noted in IRWMP Section 5, Table 5.1-4, Section 5.1.3.2.9, 
and Section 6.2.6). 
 
(3) The reduction in energy consumption, energy embedded in water use, and ultimately the 
potential to reduce GHG emissions within the Region (as noted in IRWMP Section 5, and 
Section 6.2.7). 
 
To further ensure these climate change evaluation criteria are considered in the IRWM 
Objectives and considered in the review of projects for implementation of the IRWMP, the text is 
amended as indicated in the Table below (Table 6.1-1 of the 2014 IRWM Plan). 

These additions have also been added to the current Project Submission Form which is used by 
stakeholders to submit projects for consideration into the IRWMP. The updated Form is 
provided as Attachment E. 
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IRWMP Section 6.2. Regional Objectives (page 6-4) 

TABLE 6.1-1 
UPPER SANTA CLARA RIVER IRWMP OBJECTIVES, DEFINITIONS AND 

MEASUREMENTS 

Objective Measurement 
Reduce Potable Water Demand: Implement 
technological, legislative and behavioral 
changes that will reduce user demands for 
water.  

Twenty (20) percent overall reduction in projected urban water 
demand throughout the Region by 2020 through implementation 
of water conservation measures. 

Increase Water Supply: Understand future 
regional demands and obtain necessary water 
supply sources. 
 

Increase use of recycled water by up to 9,600 AFY by 2030, 
consistent with health and environmental requirements.    

Improve water system operational flexibility and efficiency. 

Increase water supply as necessary to meet anticipated peak 
demands at buildout in the LACWWD No. 37 service area (7.91 
MGD) and peak demands at buildout in the Acton and Agua 
Dulce areas (up to 12.16 MGD). 

Improve Water Quality:  Supply drinking water 
with appropriate quality; improve groundwater 
quality; and attain water quality standards.  

Meet all drinking water standards. 

Prevent migration of contaminant plumes. 

Comply with TMDLs. 

Promote Resource Stewardship: Preserve 
and improve ecosystem health; improve flood 
management; and preserve and enhance 
water-dependent recreation.     

In areas of the floodplain where the majority of plant species are 
invasive: 

 Reduce invasive plant species to 40 percent or less 
cover of the understory and canopy in years 1 to 5.  

 Every five (5) years reduce by half the percentage of 
invasive species.  

 In years 20 and beyond, keep invasive species to 
5 percent or less.  

Keep invasive species to 2 percent or less in the upper reaches 
and tributaries where little to no invasive plants are currently 
located.  

Acquire 12 miles along the Santa Clara River for development as 
a recreational trail/park corridor. 

Acquire acreage or conservation easements for 10,900 acres of 
remaining proposed South Coast Missing Linkage. 

Purchase private property from willing sellers in the 100-year 
floodplain.   

Flooding/Hydromodification: Reduce flood 
damage and/or the negative effects on 
waterways and watershed health caused by 
hydromodification and flooding outside the 
natural erosion and deposition process endemic 
to the Santa Clara River. 

Meet state permits and policies related to stormwater 
management. 

Reduce impervious area within the watershed. 

Promote low impact development, green streets and other 
stormwater recharge projects. 
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Objective Measurement 
Take actions within the watershed to adapt 
to climate change 

Implement strategies that adapt flood management, water 
supply, water quality, water dependent recreation, water-
dependent habitat, and fire risk for climate change, but also have 
other benefits that would occur in the absence of climate change 
(“no regrets strategies”). Consideration should be given to: 

 Potential effects of climate change on the Region and 
whether adaptations to the water management system are 
necessary. 

 Potential contributions to adapting to climate change 
vulnerabilities. 

 Change in amount, timing, intensity, quality and  variability of 
runoff and recharge. 

  Effects of sea level rise on water supply conditions. 

Promote project and actions that reduce 
greenhouse gas (GHG) emissions 

Prioritize development and use of water source with lowest GHG 
emissions. 

Identify and implement the use of renewable energy and 
conservation of energy within water and wastewater systems. 

With assistance of local energy utility, perform energy audits on 
all water-related facilities regularly. 

Reduce, on an agency-by-agency basis, energy use per volume 
treated or delivered. 

Further considerations of GHG emissions shall include: 

 Quantification of GHG emissions 

 Ability to help the IRWM region reduce GHG emissions 

 Reduces energy consumption (especially embedded energy 
 in water use) 

3.2 Reducing energy consumption, especially the energy 
embedded in water use, and ultimately reducing GHG 
emissions. 

The 2014 IRWMP provides a discussion of the reduction in energy consumption, energy 
embedded in water use, and ultimately the potential to reduce GHG emissions within the Region 
in Section 5, and Section 6.2.7. To further ensure this climate change evaluation is considered 
in the IRWM Objectives, see the proposed edit to Table 6.1-1 Upper Santa Clara River IRWMP 
Objectives, Definitions and Measurements) (page 6-4), shown above in this Amendment 
Section 3.1. 

These additions have also been added to the current Project Submission Form which is used by 
Stakeholders to submit projects for consideration into the IRWMP. The updated Form is 
provided as Attachment E. 

To further assist Stakeholders with identifying and evaluating the energy requirements 
embedded in water use, information has been added to IRWMP Section 6.2.7: 
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IRWMP Section 6.2.7 Promote Reduced Greenhouse Gas Emissions (page 6-12) 

As part of this Plan update, specific projects proposed for implementation will be evaluated in 
part based on their contribution to climate change, particularly their emissions per acre foot of 
water deliver, treated, or produced. Decreasing the amount of energy required to produce water 
supply is a way the Region can mitigate against further climate change impacts (e.g., reduction 
in pumping from the SWP).  By optimizing facilities and using less energy intensive water 
resource strategies to meet needs, the Region and its Stakeholders can reduce GHG emissions 
and lessen future climate change impacts.  The Region can also consider implementing green 
infrastructure projects that use natural solutions such as carbon sequestration (ex. peat 
production, wetland restoration, ocean storage) and/or projects that use renewable energy to 
reduce GHG emissions. As such, Stakeholders have identified a goal to promote projects and 
actions that reduce GHG emissions with the following measurement: 

 Prioritize development and use of water sources with lowest GHG emissions 

 Identify and implement the use of renewable energy and conservation of energy within 
water and wastewater systems 

 With assistance of local energy utility, perform energy audits on all water-related facilities 
regularly 

 Reduce, on an agency-by-agency basis, energy use per volume treated or delivered 

Stakeholders can get additional information about embedded water use from the CARB’s AB 32 
Scoping Plan, and also through DWR from its Energy-Water Nexus website: 
http://www.water.ca.gov/climatechange/water-energy.cfm. Also helpful is the recently published  
DWR white paper, Connecting the Dots between Water, Energy, Food, and Ecosystems Issues 
for Integrated Water Management in a Changing Climate (February 2017), which can be found 
on the above weblink.  

3.3 In evaluating different ways to meet IRWM plan 
objectives, where practical, consider the strategies 
adopted by CARB in its AB 32 Scoping Plan. 

The 2014 IRWMP provides a description of the AB 32 Global Warming Solutions Act and 
Executive Order S-3-05, including the Scoping Plan in IRWMP Section 5.1.1.1.3. To further 
suggest Stakeholders utilize this resource when evaluating projects the following edits to the 
IRWMP text is provided: 

IRWMP Section 5.1.1.1.3. AB 32 Global Warming Solutions Act and Executive Order S-3-
05 (page 5-2) 

California continues to lead the nation in developing public policy responses to address issues 
related to climate change and GHG emissions — most notably through the implementation of 
Assembly Bill 32 (AB 32).  AB 32 established GHG reduction targets for California and put the 
California Air Resources Board (ARB) in charge of implementation and rulemaking through the 
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development of the “Scoping Plan.”  AB 32 aims to reduce statewide GHG emissions to 1990 
levels (427 million MTCO2e) by 2020.  California is currently at about 469 million MTCO2e, and 
under the business-as-usual case, most recently updated in 2010, 2020 emissions are expected 
to be about 507 million MTCO2e.  In order to meet the 2020 target, California will need to reduce 
GHG emissions by about 80 million MTCO2e, an approximate 16 percent reduction from the 
state’s projected 2020 emissions, by 2020.  To meet these targets a two percent reduction is 
needed each year for the next ten years.  To accomplish the goal the state is pursuing a number 
of direct regulations and market-based mechanisms that have been laid out in a Scoping Plan.  
The core measures of the Scoping Plan are tailpipe standards, transportation and land-use 
changes, low carbon fuel standard, enhanced energy efficiency, a Renewables Portfolio 
Standard (RPS) of 20 percent by 2010 and 33 percent by 2020, and a Cap & Trade program.  
More information about the Scoping Plan can be found at:  
http://www.arb.ca.gov/cc/scopingplan/scopingplan.htm.  
 
The City of Santa Clarita Climate Action Plan (described in IRWMP Section 2.3.1.1) provides a 
methodology, measurement, and strategies for calculating the amount of GHG emissions 
generated within the City. In particular, Table 5-1 of the Climate Action Plan summarizes 
estimated 2020 CO2 emissions (MTCO2e) by sector in the City, including by water usage. 

Stakeholders are encouraged to utilize the Scoping Plan and the City’s Climate Action Plan as 
resources for identifying water management strategies to meet IRWMP objectives for adapting 
to climate change and reducing GHG emissions. 
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Section 4: Resource Management Strategies 

The following table provides an overview of the Resource Management Strategies IRWM Plan 
Standard Requirements, according to 2016 IRWM Guidelines, indicating whether they have 
been met in the 2014 IRWMP and/or whether they will be addressed in this Amendment. 

Table 4-1 IRWM Plan Standard Requirements – Resource Management Strategies 

Requirement from IRWM 2016 Guidelines 
IRWM 2016 
Guidelines 

Page Number 

Location of Standard 
(2014 IRWMP or 2018 

Amendment) 

Address which RMS will be implemented in achieving 
IRWM Plan Objectives (1). 

39  2014 IRWMP: §7.3 

Identify RMS incorporated in the IRWM Plan: 
Consider all California Water Plan (CWP) RMS criteria 
listed in Table 3 from the CWP Update 2013 

39 

This standard is met with 
the 2014 IRWMP: §7.1, 
§7.2, §7.3, and  
Amendment Section 4.1  

Consideration of climate change effects on the IRWM 
region must be factored into RMS. Identify and 
implement, using vulnerability assessments and tools 
such as those provided in the Climate Change Handbook, 
RMS and adaptation strategies that address region‐
specific climate change impacts. 

 Demonstrate how the effects of climate change 
on its region are factored into its RMS. 

 Reducing energy consumption, especially the 
energy embedded in water use, and ultimately 
reducing GHG emissions. 

 An evaluation of RMS and other adaptation 
strategies and ability of such strategies to 
eliminate or minimize those vulnerabilities, 
especially those impacting water infrastructure 
systems (2). 

39 

This standard is met with 
the 2014 IRWMP: §7.3, §5, 
and Amendment Section 
4.2   

Notes: 
(1) Requirement must be addressed per CWC §10540 (e)(1). 
(2) Requirement must be addressed per CWC §10541 (e)(10). 

4.1 Identify RMS incorporated in the IRWM Plan. 
The 2014 IRWMP currently describes the 27 resource management strategies as identified in 
the 2009 California Water Plan Update that can be used to meet IRWMP objectives. The 2013 
update to the California Water Plan includes three additional strategies: sediment management, 
outreach and engagement, water and culture.  

As such, the following edits are made to the IRWMP as part of this Amendment. These 
additions have also been added to the current Project Submission Form which will be used by 
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Stakeholders to submit projects for consideration into the IRWMP. The updated Form is 
provided as Attachment E. 

IRWMP Section 7.1 Overview (page 7-1) 

This section introduces a diverse menu of resource management strategies available to meet 
the resource management objectives within the Region.  The State of California has identified 
27 30 different resource management strategies that can be used to improve water resource 
management.  Section 7.2 defines and discusses each of the 27 30 resource management 
strategies of the 2009 2013 California Water Plan, in order to provide the reader with an 
understanding of the State’s vision for possible ways to meet future resource management 
challenges.  This section also serves to provide background for the common resource 
management tools available. 

IRWMP Section 7.2 California Water Plan Resource Management Strategies (page 7-1) 

This section describes the California Water Plan and each of the 27 30 resource management 
strategies (please see Figure 7.2-1). The California Water Plan, which is updated every five 
years as required by the California Water Code, is a resource for water planners, managers and 
policy-makers faced with the task of acting as stewards of this resource.  More concisely, it is a 
strategic plan for all regions of the State that addresses the uncertainty of future water needs by 
recommending a diversified approach, consisting of multiple strategies and a range of short- 
and long-term actions.  Given the many water challenges the State must actively respond to, the 
California Water Plan deems it imperative that planning take place on a regional scale and that 
planning constitute an inclusive process involving multiple players, particularly local agencies 
and governments and their citizens. 



 

Upper Santa Clara River 2014 IRWMP 2018 Amendments Page 21 
g:\projects\2017\1744219 00 clwa-upper santa clara river irwm plan update 2017\09-reports\9.09-reports\uscr irwm update_2018 amendments_april_finaldraft_041118.doc 

IRWMP Section 7.2 California Water Plan Resource Management Strategies (Figure 7.2-1)  
(page 7-2) 

FIGURE 7.2-1 
TWENTY SEVEN THIRTY RESOURCE MANAGEMENT STRATEGIES OF THE  

CALIFORNIA WATER PLAN 

 

IRWMP Section 7.2 California Water Plan Resource Management Strategies (page 7-1); 
add the following new subsections: 

7.2.5.9  Sediment Management (new Section) 

When sediment is properly managed it can be a valuable resource benefitting the environment, 
improving water quality, providing recreation opportunities, flood control, and enhancing open 
space. Sediment is generally considered fragmented geological material such as silt, sand, 
gravel, chemical precipitates, and fossil fragments, and is also characterized as sand, silt, or 
clay, suspended in or settled on the bottom of a water body.  Debris management is also 
associated with sediment management. Land disturbance, development, floods and wildfires all 
create conditions where sediment can be mobilized and carried downstream causing impacts. 
Management actions depend on whether the natural environment is involved (e.g., rivers, 
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streams, creeks, floodplains) or a built environment (e.g., water control structures, flood levees, 
dams), the source and type of sediment, systems transporting the sediment, and the location 
where sediment will be deposited. 

7.2.5.10 Outreach and Engagement (new Section) 

Outreach and engagement for water management is through the use of tools and practices by 
water agencies to facilitate contributions by the public toward good water management 
outcomes. Contributions include: providing insight to decision-makers on the best approaches 
for water management; adopting water-wise practices; supporting activities that result in 
beneficial water management outcomes; promoting collaboration and interdisciplinary 
approaches to solving problems; and ensuring access to water management information and 
decision-making.  The overall goal of water management outreach and engagement is to 
develop increasingly knowledgeable citizens who can participate in public discussion effectively 
and debate water issues. With education and information, opinions are more readily formed 
based on data and choices about supporting a water management program are more informed. 

7.2.5.11 Water and Culture (new Section) 

“Water and Culture” as a resource management strategy recognizes how cultural values, uses, 
and practices are affected by water management, as well as how they affect water 
management, so that this relationship can help inform policies and decisions. Expression of 
cultural connections to water and water-dependent resources can involve a wide range of 
activities such as subsistence (ex., fishing, hunting), recreation (ex., swimming), spiritual 
activities (ex., medicinal uses, ceremonies), historic preservation and art. In California, there is a 
strong relationship between Native American Tribes and water.  A failure to utilize cultural 
considerations can have significant cultural and political impacts, which may result in 
communities delaying projects and/or funding for essential projects. Likewise, cultural activities 
can help frame and promote needed management decisions.  

IRWMP Section 7.3.4 Promote Resource Stewardship (page 7-28)  

The three new California Water Plan strategies discussed above were also evaluated to see 
how they could assist in meeting the objectives of the USCR Region. As discussed in the 
IRWMP, strategies will be reviewed, enhanced, added or subtracted as the IRWMP progresses 
through time.  As such, the following text is added to the IRWMP as part of this Amendment: 

7.3.4.9  Sediment Management (new Section) 

The Santa Clara River watershed and river system plays a major role in transporting large 
volumes of runoff generated within the Region and the surrounding foothills and mountains. As 
discussed in Section 7.3.5.1 (Flood Risk Management), the natural and constructed drainage 
system is designed to accommodate runoff from normal precipitation; however, the rapid 
urbanization in the Region has increased the amount of impervious areas thereby modifying 
original runoff patterns. In order to prevent increased velocities and flows of sediment through 
stormwater channelization, the majority of the Santa Clara River has been kept in a natural 
condition and flood control improvements necessary to protect development from flood hazards 
have generally consisted of buried bank stabilization projects. Buried bank stabilization has 
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been implemented along various reaches of the Upper Santa Clara River, including along the 
South Fork and San Francisquito Creek and within Reach 6. 

The Santa Clara River Enhancement and Management Plan finalized in 2005 provides 
guidance on resource management within the 500-year floodplain limits, including acquisition of 
land adjacent to the river for flood protection, among other uses. Hundreds of acres of such land 
have since been acquired by the City of Santa Clarita for such purposes. Land adjacent to the 
River has also been set aside within Los Angeles County’s adopted Newhall Ranch Specific 
Plan, where floodplain protection will be achieved through projects that include bank 
stabilization, detention basins combined with habitat areas, rip rap, and soft-bottom channels.  

LACFCD operates and maintains major flood control facilities, including drainage channels, 
storm drains, sediment basins, streambed stabilization structures, and has constructed 
concrete-lined portions of the Santa Clara River and tributaries. Within the County areas, future 
major drainage improvements will primarily be constructed by developers as required for new 
master-planned communities.  

Both the City and the County have substantial erosion control requirements for construction 
sites. There are Stormwater Pollution Prevention Plans (SWPPPs) for construction sites over 1 
acre and erosion control plans for any construction site below one acre with exposed soil.  
  
The City is also actively involved in preventing the CEMEX sand and gravel mine from being 
located in the Santa Clarita Valley, which would allow in-river mining and could contribute 
significantly to erosion. 
 
7.3.4.10 Outreach and Engagement (new Section) 

Within the USCR Region, outreach and engagement to the public on water related issues has 
become a necessity, a goal, and a benefit to making sound planning and policy decisions.  

The City of Santa Clarita, for example, provides substantial opportunities for community 
outreach for many of its programs. When a City facility or program is being considered, there 
are many community workshops to take opinions about uses and impacts. The City holds two 
environmentally themed events each year, River Rally and Earth Arbor Day. Non-profits and 
government agencies provide information on programs and policies that the community can 
benefit from, including water conservation, being stewards of the Santa Clara River watershed, 
stormwater pollution preventions, and climate change. SCV Water also has multiple programs 
that educate the community about water-related resources that include public and school 
education programs, system and water leak audits, and conversation rebates. 
 
The IRWMP process continues to be an open forum for RWMG members and Stakeholders to 
engage on water related issues, projects, concerns, and objectives. The public is continuously 
encouraged to participate in regular meetings, and presentations at these meetings are 
frequently based on stakeholder requests and questions. Planning efforts like the Urban Water 
Management Plan, Salt and Nutrient Management Plan, Enhanced Watershed Management 
Plan, and Groundwater Sustainability Plan depend on outreach to the public to ensure they are 
engaged in the process and that their visions and concerns can be adequately reflected in 
decision making.  
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7.3.4.11 Water and Culture (new Section) 

“Water and Culture” as a strategy recognizes how cultural values, uses, and practices are 
affected by water management, as well as how they affect water management, so that this 
relationship can help inform policies and decisions.  Where this is most pronounced is in 
communities with a strong Native American presence. The USCR Region is home to the 
Tatavium Band of Mission Indians, likely to share this connection between culture and water. 
The Region will continue to engage the Tatavium in IRWMP efforts including governance and 
implementation, during which time more will be learned about their cultural practices and how 
they can help shape future water supply management. 

IRWMP Section 7.3.6 Resource Management Strategies (page 7-35) 

In addition to the 27 30 main water resource management strategies, the 2013 2009 California 
Water Plan lists and describes other strategies that have potential to contribute to meeting one 
or more resource management objectives.   

4.2 Consideration of climate change effects on the IRWM 
region must be factored into RMS.  

As described in Section 7.3 of the IRWMP, the different management strategies identified in the 
California Water Plan were organized into five broad categories (reduce potable water demand, 
increase water supply, improve water quality, promote resource stewardship, and improve flood 
management). In addition to these five categories, this IRWMP also includes two objectives that 
relate to multiple resource management strategies: adaptation to climate change and actions to 
reduce greenhouse gases. These latter two objectives take into consideration the strong link 
between climate change and water use, supply, and quality, as well as natural resource 
stewardship.  The objectives developed by the Stakeholders, including those related to climate 
change, factored into the selected resource management strategies described in the IRWMP. 

Further, the IRWMP contains a detailed assessment of climate change (see IRWMP Section 5) 
as it relates to modeled effects within the Region, identified vulnerabilities, proposed mitigation 
and adaption to climate change, and in general how IRWMP objectives are impacted by, and 
respond to climate change. 
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Section 5: Integration 

The following table provides an overview of the Integration IRWM Plan Standard Requirements, 
according to 2016 IRWM Guidelines, indicating whether they have been met in the 2014 
IRWMP and/or whether they will be addressed in this Amendment. 

Table 5-1 IRWM Plan Standard Requirements – Integration 

Requirement from IRWM 2016 
Guidelines 

IRWM 2016  
Guidelines  

Page Number

Location of Standard (2014 IRWMP or 
2018 Amendment) 

Contains structure and processes for 
developing and fostering integration (1): 
     ‐ Stakeholder/institutional 
     ‐ Resource 
     ‐ Project implementation 

39 
2014 IRWMP: §7.4, §8.1, Table 8.1-1, 
§8.5, §11.1.2, §11.2 

Note: 
(1) If not included as an individual section use Governance, Project Review Process, and Data Management 

Standards per 2016 IRWM Guidelines, Pg. 52. 
 

This IRWM Plan Standard is fully addressed in the 2014 IRWMP.  
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Section 6: Project Review Process 

The following table provides an overview of the Project Review Process IRWM Plan Standard 
Requirements, according to 2016 IRWM Guidelines, indicating whether they have been met in 
the 2014 IRWMP and/or whether they will be addressed in this Amendment. 

The IRWMP includes a Project List which will continually evolve over time as projects are 
added, modified, completed, or removed. The current project list is provided in Attachment E. 
The RWMG has updated the process by which projects are evaluated for inclusion in the 
IRWMP, including an updated “Project Submission” form, also provided in Attachment E. Under 
this updated process, the RWMG will evaluate each project’s Project Submission Form and 
either place the project on a Concept Project List, or on the IRWM Project List. New projects or 
modified projects are currently being solicited from Stakeholders and will be evaluated by the 
RWMG in Spring 2018. Both lists will appear in the IRWMP.  

Table 6-1 IRWM Plan Standard Requirements – Project Review Process 

Requirement from IRWM 2016 Guidelines 
IRWM 2016 
Guidelines 

Page Number 

Location of Standard (2014 
IRWMP or 2018 

Amendment) 

Process for projects included in IRWM plan must 
address 3 components: 

 procedures for submitting projects 

 procedures for reviewing projects 

 procedures for communicating lists of 
selected projects 

39 ‐ 40 
2014 IRWMP: §8, Appendix D 
 

Does the project review process in the plan incorporate the following factors: 

How a project contributes to plan objectives.  40 
2014 IRWMP: §8.1, Table 8.1‐
1, Table 8.1‐2, Appendix D 

How a project is related to Resource Management 
Strategies identified in the plan. 

40 
2014 IRWMP: §8.1, Table 8.1‐
1, Table 8.1‐2, Appendix D 

The technical feasibility of a project.  40 
2014 IRWMP: §8.1, Table 8.1‐
1, Table 8.1‐2, Appendix D 

A projects specific benefits to a DAC water issue.  40 
2014 IRWMP: §8.1, Table 8.1‐
1, Table 8.1‐2, Appendix D 

Environmental Justice considerations.  40 
2014 IRWMP: §8.1, Table 8.1‐
1, Table 8.1‐2, Appendix D 

Project costs and financing.  40 
2014 IRWMP: §8.1, Table 8.1‐
1, Table 8.1‐2, Appendix D 
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Address economic feasibility.  40 
2014 IRWMP: §8.1, Table 8.1‐
1, Table 8.1‐2, Appendix D 

Project status.  40 
2014 IRWMP: §8.1, Table 8.1‐
1, Table 8.1‐2, Appendix D 

Strategic implementation of plan and project 
merit. 

40 
2014 IRWMP: §8.1, Table 8.1‐
1, Table 8.1‐2, Appendix D 

Status of the Project Proponent's IRWM plan 
adoption. 

40 
2014 IRWMP: §8.1, Table 8.1‐
1, Table 8.1‐2, Appendix D 

Project's contribution to reducing dependence on 
Delta supply (for IRWM regions receiving water 
from the Delta). 

40 
2014 IRWMP: §8.1, Table 8.1‐
1, Table 8.1‐2, Appendix D 

Project's contribution to climate change 
adaptation. 

 Include potential effects of Climate 
Change on the region and consider if 
adaptations to the water management 
system are necessary (1). 

 Consider the contribution of the project to 
adapting to identified system 
vulnerabilities to climate change effects 
on the region. 

 Consider changes in the amount, intensity, 
timing, quality and variability of runoff and 
recharge. 

 Consider the effects of SLR on water 
supply conditions and identify suitable 
adaptation measures. 

40 

This standard is met with the 
2014 IRWMP, Appendix 
D/Project Submission Form, 
and Amendment Section 6.1  

Contribution of project in reducing GHGs 
compared to project alternatives. 

 Consider the contribution of the project in 
reducing GHG emissions as compared to 
project alternatives. 

 Consider a project’s ability to help the 
IRWM region reduce GHG emissions as 
new projects are implemented over the 
20‐year planning horizon. 

 Reducing energy consumption, especially 
the energy embedded in water use, and 
ultimately reducing GHG emissions. 

40 

This standard is met with the 
2014 IRWMP, Appendix 
D/Project Submission Form, 
and Amendment Section 6.2  

Specific benefits to critical water issues for Native 
American tribal communities. 

53 
This standard is met with 
Amendment Section 6.3  

Note: 
(1) Requirement must be addressed per CWC §10540 (e)(10). 
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6.1 Project's contribution to climate change adaptation. 
The 2014 IRWMP provides a thorough assessment of the Region’s ability to adapt to changes 
in the amount, intensity, timing, quality and variability of runoff and recharge as noted in Section 
5, Table 5.1-4 (pg. 5-40), and in Section 6.2.6 (pg.6-12). To further ensure this climate change 
evaluation is considered in the IRWM Objectives, and therefore considered in the review of 
projects for consideration to the IRWMP, the climate change objectives in the IRWMP have 
been clarified as described in this Amendment Section 3.1. These additions have also been 
added to the current Project Submission Form which is used by Stakeholders to submit projects 
for consideration into the IRWMP. The updated Form is provided as Attachment E. The Project 
Submission Form complies with the updated 2016 Proposition 1 Guidelines. Also included in 
Attachment E is a guidance document for Stakeholders for completing the form. 

6.2 Contribution of project in reducing GHGs compared to 
project alternatives. 

The 2014 IRWMP provides a discussion of the reduction in energy consumption, energy 
embedded in water use, and ultimately the potential to reduce GHG emissions within the Region 
in Section 5, and in Section 6.2.7 (pg. 6-12). To further ensure this climate change evaluation is 
considered in the IRWM Objectives, and therefore considered in the review of projects for 
consideration to the IRWMP, the climate change objectives in the IRWMP have been clarified 
as described in this Amendment Sections 3.1 and 3.2.  These additions have also been added 
to the current Project Submission Form which is used by Stakeholders to submit projects for 
consideration into the IRWMP. The updated Form is provided as Attachment E. The Project 
Submission Form complies with the updated 2016 Proposition 1 Guidelines. Also included in 
Attachment E is a guidance document for Stakeholders for completing the form. 

6.3 Specific benefits to critical water issues for Native 
American tribal communities. 

The Project Submission Form has been updated to allow a Stakeholder to identify whether a 
project may address a Disadvantaged Community, Tribal Community, or Environmental Justice 
concern and also provides links to more information to assist with this decision-making process. 
The updated Form is provided as Attachment E. The Project Submission Form complies with 
the updated 2016 Proposition 1 Guidelines. Also included in Attachment E is a guidance 
document for Stakeholders for completing the form. 
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Section 7: Impact and Benefit 

The following table provides an overview of the Impact and Benefit IRWM Plan Standard 
Requirements, according to 2016 IRWM Guidelines, indicating whether they have been met in 
the 2014 IRWMP and/or whether they will be addressed in this Amendment. 

Table 7-1 IRWM Plan Standard Requirements – Impact and Benefit  

Requirement from IRWM 2016 Guidelines 
IRWM 2016 
Guidelines 

Page Number 

Location of Standard (2014 
IRWMP or 2018 

Amendment) 

Discuss potential impacts and benefits of plan 
implementation within IRWM region, between 
regions, with DAC/EJ concerns and Native 
American Tribal communities. 

40  2014 IRWMP: Table 8.3‐1 

State when a more detailed project‐specific 
impact and benefit analysis will occur (prior to any 
implementation activity). 

55  2014 IRWMP: §8.4 

Review and update the impacts and benefits 
section of the plan as part of the normal plan 
management activities. 

55 ‐ 56 
2014 IRWMP: Table 1.3‐1, 
§10.2.4 

 

This IRWM Plan Standard is fully addressed in the 2014 IRWMP.  
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Section 8: Plan Performance and Monitoring 

The following table provides an overview of the Plan Performance and Monitoring IRWM Plan 
Standard Requirements, according to 2016 IRWM Guidelines, indicating whether they have 
been met in the 2014 IRWMP and/or whether they will be addressed in this Amendment. 

Table 8-1 IRWM Plan Standard Requirements – Plan Performance and Monitoring 

Requirement from IRWM 2016 Guidelines 
IRWM 2016 
Guidelines 

Page Number 

Location of Standard (2014 
IRWMP or 2018 

Amendment) 

Contain performance measures and monitoring 
methods to ensure that IRWM objectives are 
met(1). 

40 
2014 IRWMP: §10.2.5, Table 
10.2‐2 

Contain a methodology that the RWMG will use to 
oversee and evaluate implementation of projects. 

40 
2014 IRWMP: §10.2.6, Table 
10.2‐3 

Each project in the IRWM Plan is monitored to 
comply with all applicable rules, laws, and permit 
requirements.  

58 
This standard is met with 
Amendment Section 8.1 

Contain policies and procedures that promote 
adaptive management and, as more effects of 
Climate Change manifest, new tools are 
developed, and new information becomes 
available, adjust IRWM plans accordingly. 

40 
This standard is met with the 
2014 IRWMP: §5.1.4. 

Notes: 
(1) Requirement must be addressed per CWC §10540 (e)(7). 

8.1 Each project in the IRWM Plan is monitored to comply 
with all applicable rules, laws, and permit requirements. 

Section 10 of the 2014 IRWMP Update describes the data management efforts and technical 
analyses conducted during preparation of the IRWMP.  The Section also examines monitoring, 
ongoing data management, and plan performance during implementation, and describes how 
performance data will be used to improve future versions of the IRWMP.  

Section 10.2.4 specifically identifies how IRWMP projects will be reviewed and evaluated on a 
regular (every five years) basis to ensure that current plan objectives will be met and that the 
resulting Plan Projects offer the greatest benefit possible. If monitoring reveals that a project, or 
suite of projects, are not producing the anticipated result, corrective actions (whether it be 
improving a specific project, changing the project prioritization, strengthening the measures by 
which those projects are being monitored, etc.) can be implemented.   

Table 10.2-2 specifically outlines the process for measuring plan performance, which stems 
from project performance. The following edit to Table 10.2-2 will further clarify that each project 
in the IRWMP is monitored to comply with all applicable rules, laws, and permit requirements. 
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IRWMP Section 10.2.5 Evaluation of Plan Performance (Table 10.2-2) (page 10-15) 

TABLE 10.2-2 
PROCESS FOR MEASURING PLAN PERFORMANCE 

Responsibility for 
IRWMP 

Implementation 
Evaluation 

The RWMG, led by the Chair, will be responsible for evaluating IRWMP 
implementation performance  

Frequency of 
Evaluation 

The RWMG will annually evaluate success at implementing projects in the 
IRWMP 

Tracking 
Implementation 

Data, project descriptions, maps, and contact information for implementation 
projects will be posted on the IRWMP website.  Upon project completion, 
there will be a posting of a summary of project evaluation measures, targets, 
and performance of the project compared to the target. This data will make it 
possible to determine how projects are advancing IRWMP objectives. 

The RWMG, lead by the Chair, will be responsible for tracking IRWMP 
implementation and ensuring implementation project data is available to the 
RWMG, Stakeholders, and other interested parties. 

Improving 
Implementation of 

Future Projects 

“Lessons Learned” will be incorporated during each update of the IRWMP.  A 
Plan update has the benefit of input from the RWMG and the broader 
Stakeholder group.  During Plan updates objectives and measures are 
reviewed, refined, and revised if necessary to reflect regional conditions and 
needs and to incorporate new data.  Applicable Resource Management 
Strategies, to meet objectives, are also re-evaluated during each update.   

Responsibility for 
Project Specific 
Monitoring Plans 

The project proponent will have the responsibility for development of project-
specific monitoring plans and will be responsible for project-specific 
monitoring activities. It is required that all IRWMP projects comply with all 
applicable rules, laws, and permit requirements. 

Timing of Project 
Specific Monitoring 

Plans 

Project specific monitoring plans shall be prepared prior to the start of project 
construction or implementation. 
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Section 9: Data Management 

The following table provides an overview of the Data Management IRWM Plan Standard 
Requirements, according to 2016 IRWM Guidelines, that have been met in the 2014 IRWMP 
and those that will be addressed in this Amendment. 

Table 9-1 IRWM Plan Standard Requirements – Data Management  

Requirement from IRWM 2016 Guidelines 
IRWM 2016 
Guidelines 

Page Number 

Location of Standard (2014 
IRWMP or 2018 

Amendment) 

Describe data needs within the IRWM region.  59 ‐ 60 
2014 IRWMP: §10.1.2, Table 
10.1‐1 

Describe typical data collection techniques.  59 ‐ 60 
2014 IRWMP: §10.2, Table 
10.2‐1 

Describe stakeholder contributions of data to a 
data management system. 

59 ‐ 60  2014 IRWMP: Table 10.2‐1 

Describe the entity responsible for maintaining 
data in the data management system. 

59 ‐ 60  2014 IRWMP: Table 10.2‐1 

Describe the QA/QC measures for data.  59 ‐ 60  2014 IRWMP: Table 10.2‐1 

Explain how data collected will be transferred or 
shared between members of the RWMG and other 
interested parties throughout the IRWM region, 
including local, State, and federal agencies (1). 

59 ‐ 60  2014 IRWMP: Table 10.2‐1 

Explain how the Data Management System 
supports the RWMG's efforts to share collected 
data 

59 ‐ 60  2014 IRWMP: Table 10.2‐1 

Outline how data saved in the data management 
system will be distributed and remain compatible 
with State databases including CEDEN, Water Data 
Library (WDL), CASGEM, California Environmental 
Information Catalog (CEIC), and the California 
Environmental Resources Evaluation System 
(CERES). 

59 ‐ 60  2014 IRWMP: Table 10.2‐1 

Notes: 
(1) Requirement must be addressed per CWC §10540 (e)(12). 

 

This IRWM Plan Standard is fully addressed in the 2014 IRWMP.  
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Section 10: Finance 

The following table provides an overview of the Finance IRWM Plan Standard Requirements, 
according to 2016 IRWM Guidelines, that have been met in the 2014 IRWMP and those that will 
be addressed in this Amendment. 

Table 10-1 IRWM Plan Standard Requirements – Finance  

Requirement from IRWM 2016 Guidelines 
IRWM 2016 
Guidelines 

Page Number 

Location of Standard (2014 
IRWMP or 2018 

Amendment) 

Include a programmatic level (i.e. general) plan for 
implementation and financing of identified 
projects and programs (1) including the following: 

41  2014 IRWMP: §9 

List known, as well as, possible funding sources, 
programs, and grant opportunities for the 
development and ongoing funding of the IRWM 
Plan. 

41 
2014 IRWMP: §9, Table 9.1‐1, 
Table 9.1‐2 

List the funding mechanisms, including water 
enterprise funds, rate structures, and private 
financing options, for projects that implement the 
IRWM Plan. 

41  2014 IRWMP: §9, Table 9.1‐2 

An explanation of the certainty and longevity of 
known or potential funding for the IRWM Plan and 
projects that implement the Plan. 

41  2014 IRWMP: §9, Table 9.1‐2 

An explanation of how operation and 
maintenance (O&M) costs for projects that 
implement the IRWM Plan would be covered and 
the certainty of operation and maintenance 
funding. 

41  2014 IRWMP: §9, Table 9.1‐2 

Notes: 
(1) Requirement must be addressed per CWC §10541 (e)(8). 

 
 
This IRWM Plan Standard is fully addressed in the 2014 IRWMP.  
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Section 11: Technical Analysis 

The following table provides an overview of the Technical Analysis IRWM Plan Standard 
Requirements, according to 2016 IRWM Guidelines, that have been met in the 2014 IRWMP 
and those that will be addressed in this Amendment. 

Table 11-1 IRWM Plan Standard Requirements – Technical Analysis  

Requirement from IRWM 2016 Guidelines 
IRWM 2016 
Guidelines 

Page Number 

Location of Standard (2014 
IRWMP or 2018 

Amendment) 

Document the data and technical analyses that 
were used in the development of the plan (1). 

41  2014 IRWMP: §10.1 

Notes: 
(1) Requirement must be addressed per CWC §10540 (e)(11). 

 
This IRWM Plan Standard is fully addressed in the 2014 IRWMP.  
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Section 12: Relation to Local Water Planning 

The following table provides an overview of the Relation to Local Water Planning IRWM Plan 
Standard Requirements, according to 2016 IRWM Guidelines, that have been met in the 2014 
IRWMP and those that will be addressed in this Amendment. 

Table 12-1 IRWM Plan Standard Requirements – Relation to Local Water Planning  

Requirement from IRWM 2016 Guidelines 
IRWM 2016 
Guidelines 

Page Number 

Location of Standard (2014 
IRWMP or 2018 

Amendment) 

Identify a list of local water plans used in the 
IRWM plan. 

41  2014 IRWMP: §10.1.1 

Describe the dynamics between the IRWM plan 
and other planning documents. 

41  2014 IRWMP: §11.1.1, §10.1 

Describe how the RWMG will coordinate its water 
management planning activities. 

41  2014 IRWMP: §1.3.1, §10.2 

Discuss how the plan relates to these other 
planning documents and programs. Same as 2012 
GL with the following addition: "It should be noted 
that Water Code § 10562 (b)(7) requires the 
development of a stormwater resource plan and 
compliance with these provisions to receive grants 
for stormwater and dry weather runoff capture 
projects. Upon development of the stormwater 
resource plan, the RWMG shall incorporate it into 
IRWM plan. The IRWM Plan should discuss the 
processes that it will use to incorporate such 
plans." Minor wording differences ‐ e.g. 
Groundwater Sustainability Plan example in the 
2016 Guidelines instead of Groundwater 
Management Plan in the 2012 Guidelines. 

63 ‐ 64 
This standard is met with 
Amendment Section 12.1 

Consider and incorporate water management 
issues and climate change adaptation and 
mitigation strategies from local plans into the 
IRWM Plan. 

63 ‐ 64 
This standard is met with the 
2014 IRWMP: §11.1.1. 
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12.1 Discuss how the plan relates to these other planning 
documents and programs. 

The 2014 IRWMP will be updated with information relating to the adoption and incorporation of 
the regional Stormwater Resources Plan) as well as recent updates relating to the formation of 
a Groundwater Sustainability Agency and proposed development of a Groundwater 
Sustainability Plan per the 2014 Sustainable Groundwater Management Act. The following edits 
are made to the IRWMP: 

IRWMP Section 10.1.1.4 Resource Conservation Plans (page 10-5) 

Santa Clara River Enhancement and Management Plan 

The purpose of the SCREMP is to provide a guidance document for the preservation, 
enhancement, and sustainability of the physical, biological, and economic resources that occur 
within the 500-year floodplain limits of the Santa Clara River, one which will be of benefit to 
Stakeholders when planning and implementing projects and activities.  The plan was prepared 
by the Ventura County Watershed Protection District (VCWPD) and the LACDPW.  The final 
SCREMP document summarizes reports that were prepared in 1995 and 1996, characterizing 
biological and water resources, cultural resources, aggregate, flooding, and access and 
recreation.  More recent products include wetland plant and environmental permitting guides for 
Stakeholders, a workstation at the County that will allow the public to use available information 
to develop their environmental permit application materials, and a water quality monitoring 
station at the Los Angeles/Ventura County line to improve the existing river water quality 
database. 

Stormwater Resources Plan (SWRP)  

In 2014, the City of Santa Clarita and County of Los Angeles, with participation from the RWMG, 
developed an Enhanced Watershed Management Program (EWMP) and Coordinated 
Integrated Monitoring Plan (CIMP) to comply with requirements in the 2012 Los Angeles County 
Municipal Separate Storm Sewer System (MS4) Permit. Preparation of the EWMP and CIMP 
allowed for a collaborative approach to comprehensively evaluate opportunities to manage 
stormwater flows within the USCR Region, while also achieving other benefits including flood 
control and water supply. 

CA Water Code § 10562 (b)(7) (i.e. SB 985) requires the development of a stormwater resource 
plan (SWRP) (see SB 985 legislation provided in Attachment F). In the Santa Clarita Valley the 
SWRP in comprised of three documents; the EWMP, the CIMP, and the IRWMP itself. The 
EWMP and CIMP were adopted by the City of Santa Clarita in 2016. In March 2016 the SWRCB 
informed the City that three the documents together constitute a functionally equivalent SWRP, 
that is consistent with the requirements of the CWC and mandatory requirements in the State 
Water Board’s SWRP Guidelines. Per Senate Bill 985, the EWMP and CIMP were formally 
incorporated into the IRWMP in May 2016. The RWMG approved the incorporation of the 
document into the IRWMP and proof of its incorporation is provided as Attachment F. For 
additional information on the SWRCB’s acceptance of the EWMP, CIMP, and IRWMP as a 
functionally equivalent SWRP, see also the Storm Water Resource Plan Checklist and Self-
Certification form, also provided in Attachment F.  
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IRWMP Section 3.1.1.5.1 Sustainable Groundwater Management Act (new Section)  
(page 3-5) 

The Sustainable Groundwater Management Act (SGMA) passed in 2014 and was amended in 
2015 creating a framework for sustainable, local groundwater management in California.  SGMA 
directed DWR to identify and prioritize groundwater basins (the Santa Clara River Valley East 
Subbasin is designated high priority) for the purpose of implementing SGMA and requires the 
creation of groundwater sustainability agencies (GSAs), and that groundwater sustainability 
plans (GSPs) for priority basins be completed no later than 2022.  

In May 2017, CLWA, CLWA Santa Clarita Water Division, Los Angeles County Waterworks 
District #36, Newhall County Water District, the City of Santa Clarita, and County of Los Angeles 
formed the SCV-GSA. The SCV-GSA is taking steps to commence GSP development and will 
conduct the necessary public outreach. The SCV-GSA fully intends to develop and implement 
the GSP by the required deadline and it is anticipated that the data and policies of the GSP will 
inform the future update of the IRWMP. 

IRWMP Section 5.1.3.2.2 Water Supply (page 5-45) 

Climate change projections suggest continued highly variable annual precipitation with slightly 
drier climate by mid-century.  The overall impact will include reductions in SWP imported water 
and greater reliance on groundwater supplies with the potential to affect long-term planning. 

Suggested Regional adaptation strategies to address potential reductions in water supply 
include the following: 

 Expand water storage and conjunctive management of surface and groundwater 
resources. 

 Reduce reliance on imported SWP water, which depends on the Sierra snowpack for 
water supply. 

 Enhance use of recycled water for appropriate uses as a drought-proof water supply. 

 Enhance practices of water exchanges and water banking outside the Region to 
supplement water supply.  

 Encourage local agencies to develop and implement AB 3030 Groundwater 
Management Plans or Groundwater Sustainability Plans as a fundamental component of 
the IRWM plan.  

 Develop plans for local agencies in the Region to monitor the elevation of their 
groundwater basins. 

Encourage cities and the county agencies in the Region to adopt local ordinances that protect 
the natural functioning of groundwater recharge areas. 

IRWMP Section 10.1.1.1 Water Resource Management Reports (page 10-2) 
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These reports document the reliability and availability of the Region’s water supplies to meet 
current and projected demands.  These reports include both urban water management plans 
and groundwater management plans. 

The California Urban Water Management Planning Act applies to public and private municipal 
water suppliers with more than 3,000 connections or supplying more than 3,000 AFY.  The act 
requires suppliers to describe and evaluate sources of water supply, efficient uses of water, 
certain demand management measures (DMMs), implementation strategy and schedule, and 
other relevant information and programs.  This information is used by the urban water supplier 
to develop an UWMP which is submitted to DWR in years ending in five and zero (e.g., 2000, 
2005, 2010). 

AB 3030, the Groundwater Management Act, authorized local agencies to prepare groundwater 
management plans for groundwater basins not subject to adjudication or other form of 
regulation.  AB 3030 lays out a procedure for development of a groundwater management plan.  
The act also specifies twelve technical components which can be included in a groundwater 
management plan, including replenishment strategy, mitigation of overdraft, mitigation of 
contaminated groundwater, and avoidance of saline intrusion. 

SGMA passed in 2014 and was amended in 2015 creating a framework for sustainable, local 
groundwater management in California.  SGMA directed DWR to identify and prioritize 
groundwater basins within the State. The Santa Clara River Valley East Subbasin is designated 
high priority. SGMA also requires the creation of GSAs and that GSPs be completed for medium 
and high priority basins no later than 2022.  

IRWMP Section 10.1.1.1 Water Resource Management Reports (page 10-3) 

Castaic Lake Water Agency GWMP 

CLWA has prepared a GWMP, pursuant to AB 3030 for the Santa Clara River Valley 
Groundwater Basin, East Subbasin.  The East Subbasin is comprised of two aquifer systems, 
the Alluvium generally underlying the Santa Clara River and its several tributaries, and the 
Saugus Formation which underlies much of the entire Upper Santa Clara River area.  The 
GWMP provides background information on the East Subbasin.  The GMWP has also led to on-
going data monitoring and reporting, detailed in section 10.1.3. 

Santa Clarita Valley Groundwater Sustainability Plan 

The SCV-GSA intends to develop and implement a GSP by the required deadline of 2022 per 
the SGMA. See Section 3.1.1.5.1 for additional details. 
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Section 13: Relation to Local Land Use Planning 

The following table provides an overview of the Relation to Local Land Use Planning IRWM 
Plan Standard Requirements, according to 2016 IRWM Guidelines, that have been met in the 
2014 IRWMP and those that will be addressed in this Amendment. 

Table 13-1 IRWM Plan Standard Requirements – Relation to Local Land Use Planning  

Requirement from IRWM 2016 Guidelines 
IRWM 2016 
Guidelines 

Page Number 

Location of Standard (2014 
IRWMP or 2018 

Amendment) 

Document current relationship between local land 
use planning, regional water issues, and water 
management objectives. 

41  2014 IRWMP: §11.1.1 

Document future plans to further a collaborative, 
proactive relationship between land use planners 
and water managers. 

41  2014 IRWMP: §11.1.2 

Demonstrate information sharing and 
collaboration with regional land use planning in 
order to manage multiple water demands 
throughout the state, adapt water management 
systems to climate change, and potentially offset 
climate change impacts to water supply in 
California. 

41 
This standard is met with the 
2014 IRWMP: §11.1.1, and 
Amendment Section 13.1 

13.1 Demonstrate information sharing and collaboration with 
regional land use planning. 

Section 11.1.1 of the 2014 IRWMP Update describes the linkages and dynamics between the 
IRWMP and local planning. To further demonstrate this, the following edit is suggested for the 
IRWMP: 

IRWMP Section 11.1.1 Linkages Between the IRWMP and Local Planning Documents 
(page 11-1) 

This section describes the linkages and dynamics between the IRWMP and local planning.  The 
IRWMP has drawn heavily on existing planning documents and planning programs of local 
agencies in the following ways described below.: The local land use agencies and regional 
planning departments are collaborating with water purveyors to more effectively manage the 
Region’s water demand and infrastructure with respect to climate change impacts (e.g., the 
Santa Clarita Valley 2015 Urban Water Management Plan). Land use planning agencies 
regularly participate in the IRWMP and in other areas of water management such as the SCV-
GSA and regional recycled water planning. Their input, specifically with regard to climate 
change, will help to potentially offset climate change impacts to water supply in California. 
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Section 14: Stakeholder Involvement 

The following table provides an overview of the Stakeholder Involvement IRWM Plan Standard 
Requirements, according to 2016 IRWM Guidelines, that have been met in the 2014 IRWMP 
and those that will be addressed in this Amendment. 

Table 14-1 IRWM Plan Standard Requirements – Stakeholder Involvement  

Requirement from IRWM 2016 Guidelines 
IRWM 2016 
Guidelines 

Page Number 

Location of Standard (2014 
IRWMP or 2018 

Amendment) 

Discuss involvement of DACs and tribal 
communities in the IRWM planning effort. 

41 ‐ 42 
2014 IRWMP: §2.5.3, §11.3, 
§11.3.2 

Describe decision‐making process and roles that 
stakeholders can occupy. 

41 ‐ 42 
2014 IRWMP: Table 1.3‐1, 
§1.3.2.1.7 

Discuss how stakeholders are necessary to address 
objectives and RMS. 

41 ‐ 42 
2014 IRWMP: Table 1.3‐1, 
§1.3.2.2, §1.3.2.3  

Discuss how a collaborative process will engage a 
balance in interest groups. 

41 ‐ 42 
2014 IRWMP: §11.3.3, 11.3.4, 
§1.3 

Contain a public process that provides outreach 
and opportunity to participate in the IRWM plan 
(1). Per 2016 GL: “Native American tribes – It 
should be noted that tribes are sovereign nations, 
and as such coordination with tribes is on a 
government‐to‐government basis.” 

41 ‐ 42 

This standard is met with the 
2014 IRWMP: §11.2.1, 
§11.2.2, §11.3, §11.3.2, and 
Amendment Section 14.1 

Identify process to involve and facilitate 
stakeholders during development and 
implementation of IRWM plan regardless of ability 
to pay; include description of any barriers to 
involvement (2). "Stakeholder Involvement" in the 
2012 GL is referred to "Native American Tribe and 
Stakeholder Involvement" in the 2016 GL and 
Tribes are referred to specifically. 

41 ‐ 42 
This standard is met with the 
2014 IRWMP: §11, and  
Amendment Section 14.2 

Notes: 
(1) Requirement must be addressed per CWC §10540 (g). 
(2) Requirement must be addressed per CWC §10541 (h)(2). 
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14.1 Contain a public process that provides outreach and 
opportunity to participate in the IRWM plan. 

Participation in IRWMP is described in Sections 11.2.1 and 11.2.2 of the 2014 IRWMP. 
Implementation by DACs and Native American Tribes is described in Section 11.3 and 11.3.2 of 
the 2014 IRWMP. Over the past few years (2015-2017 and ongoing) the RWMG made a 
concerted effort to further engage and understand the needs of DACs and Tribal Communities.  
As such, the following text is included to reflect recent DAC and Tribal activities: 

IRWMP Section 11.3. Disadvantaged Community Outreach (page 11-4) 

As defined by the Integrated Regional Water Management Plan Guidelines, a DAC is a 
municipality, including, but not limited to a city, town or county, or a reasonably isolated and 
divisible segment of a larger municipality, that has an average median household income (MHI) 
that is less than 80 percent of the statewide annual MHI.  In 2010, 80 percent of the State of 
California’s MHI was $48,706.  As described in Section 2.5.3, no communities that meet the 
strict State definition of a DAC were identified within the Region during the 2014 Update.  
However, because cost of living varies from place to place, a statewide income measure may 
not be entirely applicable to a specific area.  This fact is illustrated by the City of Santa Clarita 
housing assistance guidelines.  The City of Santa Clarita housing assistance guidelines were 
used as a proxy measure of what income levels could be characterized as disadvantaged within 
the Region.  By these proxy standards, a household of 4 persons would be considered 
disadvantaged if household income were less than $59,200.  

In the spirit of providing “a safe, clean, affordable, and sufficient water supply to meet the needs 
of California residents, farms, and businesses” (CWC §79501(b)), an outreach effort directed at 
DAC members was developed during the 2008 IRWMP process.  An initial DAC Outreach 
Subcommittee was formed, consisting of the City of Santa Clarita, LACDPW, and RMC. During 
this initial effort, as well as during the 2014 IRWMP update with the assistance of DWR’s DAC 
Mapping Tool, no DACs were identified within the Region. As a result, the subcommittee has did 
not actively conduct outreach during the 2014 IRWMP update. 

As part of the 2016 IRWM Guidelines, DWR provided an expanded version of DACs which also 
includes economically distressed areas (EDAs), or underrepresented communities.  

In 2016, DWR made Proposition 1 funding available to assist with DAC (including EDAs and 
underrepresented communities) outreach and education. Accordingly, a Disadvantaged 
Community Involvement Program (DACIP) Task Force for the Ventura-Los Angeles funding 
area, composed of representatives from the USCR IRWMP Region, Watersheds Coalition of 
Ventura County IRWM Region, and Greater Los Angeles County IRWM Region, was created to 
facilitate implementation of a Funding Area-wide DACIP that meets the objectives of the 
Proposition 1 DACIP IRWM Grant Program.  All three IRWM Regions have identified the need 
for resources to support a more comprehensive assessment and education process as a critical 
step forward in further understanding the water management needs within their disadvantaged 
communities, economically distressed areas, and underrepresented communities, including 
Native American Tribes.  
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Through this effort, DACs in the USCR region were identified within the areas of Newhall, 
Valle del Oro/Upstream Newhall Creek, Canyon Country, Bouquet Canyon/Seco Canyon 
Neighborhood, Lake Hughes/Munz/Elizabeth, Val Verde, Castaic, Acton, and Agua Dulce.   
Efforts to reach out to DACs were focused within city limits. A “DAC IRWM Grant Process 
Strategy Concept” was prepared that included meeting with the City’s Community Services 
Division staff members (who currently provide services and outreach to those DACs) to receive 
initial input on potential projects in the Canyon Country and Newhall areas. Funding from the 
DACIP to carry out local outreach, partnering, and local capacity building through technical 
assistance will ensure the opportunity for involvement in IRWM planning efforts affecting DACs 
and including Native American tribes. The results of the DACIP efforts will be fully described in a 
report after its completion in 2021. Updates can also be obtained from the lawaterplan.org 
website. 
 
IRWMP Section 11.3.2 Native American Tribes (page 11-4) 

Open channels of communication and good working relationships are already established 
between agencies/companies of the Santa Clarita Valley and the Tataviam Band of Mission 
Indians due to several development projects involving their lands. Invitations to the IRWM 
meetings were extended; a representative from the group attended early stakeholder meetings 
and continues to periodically attend meetings and communication is maintained with the tribe 
via email. It is noted that Tribes are sovereign nations, and as such coordination with Tribes is 
on a government-to-government basis. 

The USCR Region also contacted the Native American Heritage Commission (NAHC) to 
determine if the Region was home to any additional federally-recognized tribes or tribal 
interests.  The response from the NAHC indicated that there may be some additional cultural 
presence in the Region and provided a list of tribes culturally affiliated to the project area.  A 
letter was sent by the RWMG to each of the individuals on the listing to explain the IRWM Plan 
process, provide contact and website information and encourage participation. The NAHC 
responded with a list of 16 local tribal members to contact for potential interest in the IRWM 
Program. Outreach will continue to be ongoing. 

14.2 Identify process to involve and facilitate Stakeholders 
during development and implementation of IRWM plan 
regardless of ability to pay.  

Section 11 of the 2014 IRWMP Update discusses how the local planning entities, State and 
Federal Agencies, DACs, Native American Tribes, and the general public are encouraged to 
participate in the IRWMP.  Section 11.3.3 includes a listing of how public outreach should be 
accomplished (ex., advertisement, email, project website, direct mail, public workshops). It also 
discusses how the intent has been, and will continue to be, the involvement of all people and 
agencies that have an interest in water resources.  The implemented outreach efforts described 
in the IRWMP encourage involvement of diverse groups and outreach to new interested parties.  

Outreach specific to Native American Tribes is further addressed in this Amendment Section 
14.1. Edits to the IRWMP include specifically noting that Tribes are sovereign nations, and as 
such coordination with Tribes is on a government-to-government basis. 
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Section 15: Coordination 

The following table provides an overview of the Coordination IRWM Plan Standard 
Requirements, according to 2016 IRWM Guidelines, that have been met in the 2014 IRWMP 
and those that will be addressed in this Amendment. 

Table 15-1 IRWM Plan Standard Requirements – Coordination  

Requirement from IRWM 2016 Guidelines 
IRWM 2016 
Guidelines 

Page Number 

Location of Standard (2014 
IRWMP or 2018 

Amendment) 

Identify the process to coordinate water 
management projects and activities of 
participating local agencies and stakeholders to 
avoid conflicts and take advantage of efficiencies 
(1). 

42 
2014 IRWMP: §11.1.2, Table 
1.3‐1  

Identify neighboring IRWM efforts and ways to 
cooperate or coordinate, and a discussion of any 
ongoing water management conflicts with 
adjacent IRWM efforts. 

42 
2014 IRWMP: §1.3.3, Table 
1.3‐1  

Identify areas where a state agency or other 
agencies may be able to assist in communication 
or cooperation, or implementation of IRWM Plan 
components, processes, and projects, or where 
State or federal regulatory decisions are required 
before implementing the projects. 

42  2014 IRWMP: §11.2 

Notes: 
(1) Requirement must be addressed per CWC §10540 (e)(13). 

 
This IRWM Plan Standard is fully addressed in the 2014 IRWMP.  
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Section 16: Climate Change 

The following table provides an overview of the Climate Change IRWM Plan Standard 
Requirements, according to 2016 IRWM Guidelines, that have been met in the 2014 IRWMP 
and those that will be addressed in this Amendment. 

Table 16-1 IRWM Plan Standard Requirements – Climate Change  

Requirement from IRWM 2016 Guidelines 
IRWM 2016 
Guidelines 

Page Number 

Location of Standard (2014 
IRWMP or 2018 

Amendment) 

Contain a plan, program, or methodology for 
further data gathering and analysis of prioritized 
vulnerabilities. 

42 ‐ 44  2014 IRWMP: §5.1.4 

Include climate change as part of the project 
review process. 

42 ‐ 44  2014 IRWMP: Table 8.1‐1 

Evaluate IRWM region's vulnerabilities to climate 
change and potential adaptation responses based 
on vulnerabilities assessment in the DWR Climate 
Change Handbook for Regional Water Planning (1). 
Addition in 2016 GL ‐ "At a minimum, the 
vulnerability evaluation must be equivalent to the 
vulnerability assessment contained in the Climate 
Change Handbook for Regional Water Planning, 
Section 4 and Appendix B." 

42 ‐ 44 
This standard is met with the 
2014 IRWMP: §5.1, and Table 
5.1‐4 

Provide a process that considers GHG emissions 
when choosing between project alternatives (1). 
Addition in 2016 GL ‐ "At a minimum, that process 
must determine a project’s ability to help the 
IRWM region reduce GHG emissions as new 
projects are implemented over a 20‐year planning 
horizon and consider energy efficiency and 
reduction of GHG emissions when choosing 
between project alternatives." 

42 ‐ 44 
This standard is met with the 
2014 IRWMP: §2.3.1.1, §5, 
and Amendment Section 16.1 

Include a list of prioritized vulnerabilities based on 
the vulnerability assessment and the IRWM’s 
decision making process. Addition in 2016 GL ‐ "A 
list of prioritized vulnerabilities which includes a 
determination regarding the feasibility for the 
RWMG to address the priority vulnerabilities." 

42 ‐ 44 

This standard is met with the 
2014 IRWMP: §5, §5.1.2, 
§5.1.2.2, §5.1.2.3, and 
§5.1.2.4 
 

Address adapting to changes in the amount, 
intensity, timing, quality, and variability of runoff 

42 ‐ 44 
This standard is met with the 
2014 IRWMP: §5, Appendix 
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and recharge.  D/Project Submission Form, 
and Amendment Section 3.1 

Areas of the State that receive water imported 
from the Sacramento‐San Joaquin River Delta, the 
area within the Delta, and areas served by coastal 
aquifers must also consider the effects of sea level 
rise (SLR) on water supply conditions and identify 
suitable adaptation measures. 

42 ‐ 44 
This standard is met with the 
2014 IRWMP: §5, and 
Amendment Section 3.1. 

Notes: 
(1) Requirement must be addressed per CWC §10540 (e)(9). 

16.1 Provide a process that considers GHG emissions when 
choosing between project alternatives. 

The 2014 IRWMP provides a discussion of the City of Santa Clarita Climate Action Plan 
(Section 2.3.1.1) which assists in evaluating and assessing the impact from GHG emissions. 
Further, the IRWMP contains a technical study of the effects of Climate Change on the USCR 
Region (provided as Section 5). This section provides multiple resources (legislation, climate 
action plans, state resources, weblinks, etc.) that Stakeholders can use to help determine a 
project’s ability to help the IRWM region reduce GHG emissions as new projects are 
implemented over a 20-year planning horizon and consider energy efficiency and reduction of 
GHG emissions when choosing between project alternatives. 

To further ensure project review process considers GHG emissions in reviewing projects, the 
IRWM Objectives (Table 6.1-1 Upper Santa Clara River IRWMP Objectives, Definitions and 
Measurements) [page 6-4]) have been updated as shown above in this Amendment Section 3.1. 

Lastly, these additions have also been added to the current Project Submission Form which is 
used by Stakeholders to submit projects for consideration into the IRWMP. The updated Form is 
provided as Attachment E. 
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Attachment A: DWR Plan Review Tool 
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Attachment B: DWR Confirmation Letter of 2014 IRWMP 
Consistency with Proposition 84 IRWM Guidelines 
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Attachment C: 2014 USCR IRWMP (adopted)  

 

The 2014 Upper Santa Clara River IRWMP is a very large PDF file, close to 25 MB. 
 
 
Please visit the USCR IRWMP website at the following weblink to view a copy of the 
document: http://SCRWaterPlan.org  
 
 
To access a direct link to the PDF, please copy the following link into your web browser: 
http://www.dpw.lacounty.gov/wmd/scr/docs/The%202014%20Update%20of%20the%20
IRWMP/1.%20USCR%20IRWMP%20Final%20February%202014.pdf 

 

laureneverett
Text Box
DWR, the 2014 IRWMP Plan is provided as separate PDF on the CD/DVD provided with this 2018 Amendment.
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Attachment D: USCR RWMG Support Letter for the 2014 
IRWMP 2018 Amendments 
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Attachment E: Updated Project Submission Form, 
Associated Guidance, and 2018 Project List 



Please provide as much information as possible; it will determine whether the project is included on the Concept or Project List. The RWMG 
is happy to help you in any way that they can.

  For assistance with completing this form please refer to the following resources. A separate Project Submission Guidance Document is also available.

Date Form Was Submitted:

If Joint Project, Other Partners:

Phone

Water Supply Conservation and Reuse
Water Quality Ecosystem/Restoration

Groundwater Habitat Improvement

Recycled Water Educational Oppportunity

Stormwater/Flood Mgmt Other (describe)_________________________

Disadvantaged Community Tribal Community Environmental Justice 
Concern

D.  Project Description (provide several sentences to describe your project)

Explain (provide explanation for how your 
project benefits the checkmarked item):

C.  Disadvantaged Community (DAC) /Native American Tribal Community/Environmental Justice (EJ) Concern  (if known, check 
whether your project addresses a DAC concern, a Tribal Community issue, or an EJ concern). For more information see  Guidelines Pgs. 53 and 54.

if unknown, leave blank

E.  Project Support Documents (List Plan(s) in which the project may be referenced [e.g., Technical/Economic/Feasibility Study, 
Preliminary Design Report, Capital Improvement Plan, Master Plans, UWMPs. etc.]):

INTEGRATED REGIONAL WATER MANAGEMENT PLAN
Project Submission Form

Project Contact Person:

Project Website  (if available):

Note:  This two page project idea form gathers information required to submit a project for consideration in the IRWMP.  Fill out as much information as known.  
More information may be required at a later date.  Minimum information required to be included on the IRWM Project List include items A, D, E, G, H, J, K. 
Minimum information required to be included on the Conceptual Project List include items A, D, J. This form may be  printed or filled out by hand and mailed back 
to Lauren Everett Smith, Kennedy/Jenks Consultants, 2775 North Ventura Road, Suite 100, Oxnard, CA 93036 OR electronically filled out and e-mailed to: 
LaurenEverett@kennedyjenks.com.

UPPER SANTA CLARA RIVER WATERSHED

2016 IRWM Grant Program Guidelines, Volumes 1 and 2, available at: http://www.water.ca.gov/irwm/grants/p1_guidelines.cfm
2014 USCR IRWM Plan, available at: http://www.ladpw.org/wmd/scr/docs/2014/1.%20USCR%20IRWMP%20Final%20February%202014.pdf

B.  Project Type (check as many as applicable). 

A.  General Information (Required)
Project Name:

Project Sponsor and/or Proponent          
(if identified):

Email

F.  Project Location (provide description of property location, i.e., street name, lat & long coordinates, etc.)



Please provide as much information as possible; it will determine whether the project is included on the Concept or Project List. The RWMG 
is happy to help you in any way that they can.

$
<$100K $100K - $1M $1M - $10M >$10M

Project Status  ( Check all that apply ): Conceptual In-Design CEQA In-Progress CEQA 
Complete

Ready for Construction

Water Supply (ex. AFY)

Water Quality (ex. Tons TDS)
Habitat/Environmental Restoration 
(ex. Acres)
Flood/Stormwater (ex. AFY)

Other (describe benefit if quantifiable amount unknown)

Is the project included in a Storm Water Resources Plan? Yes No
Unknown

Reduce Potable Water Demand Adapt to climate change

Increase Water Supply

Improve Water Quality

Promote Resource Stewardship

Flooding/Hydromodification

Reduces greenhouse gas emissions

Agricultural Lands Stewardship Pollution Prevention
Agricultural Water Use Efficiency Precipitation Enhancement
Conjunctive Management and Groundwater Storage Recharge Areas Protection
Conveyance - Delta, Regional/Local Recycled Municipal Water
Desalination - Brackish & Seawater Salt & Salinity Management
Drinking Water Treatment and Distribution Surface Storage - CALFED
Economic Incentives Surface Storage - Regional/Local
Ecosystem Restoration System Reoperation
Flood Risk Management Urban Runoff Management
Forest Management Urban Water Use Efficiency
Groundwater/Aquifer Remediation Water Transfers
Land Use Planning & Management Water-Dependent Recreation
Matching Water Quality to Water Use Watershed Management
Sediment Management Outreach and Engagement

Water and Culture Unknown

Identifies potential effects of climate change on the Region and 
considers adaptations to water management system

Considers effects of sea level rise on water supply conditions

K.  Resource Management Strategies (check all strategies that the project employs). See IRWM Plan Section 7.

J.  IRWMP Objectives Met (check all benefits to which the project contributes). Refer to IRWM Plan, Section 5, Section 6, and 
Guidelines, Pg. 40

Estimated Year of Implementation:

Reduces energy consumption (especially embedded energy in 
water use)

Quantifies GHG emissions

Source of Funding (if known)

Project Cost (if unknown check rough 
estimate):

G.  Project Financials and Implementation Status

Ability to help the IRWM region reduce GHG emissions

Considers change in amount, timing, intensity, quality and variability 
of runoff and recharge

Adapts to climate change vulnerabilities

I.  Storm Water Resources Plan

H.  Quantifiable Project Benefits (Check at least one and, if known, quantify anticipated benefit). Refer to IRWM Plan, Section 6. 
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Project Submission Form Guidance - 2018 USCR IRWM Plan Amendment  

In order to submit your project to the IRWM Plan for consideration you must fill out the Project 
Submission Form.  Project sponsors and/or proponents should complete the form and provide as much 
of the project information requested in the form as possible. The information will be reviewed by the 
Regional Water Management Group (RWMG).  To qualify for inclusion in the IRWM Project List, projects 
must, at a minimum, have information provided in sections A, D, E, G, H, J, K.  Projects with information 
provided only in sections A, D, J will be included in the IRWM Concept Project List. 

The current, comprehensive, USCR IRWM Project List is located here: 
http://www.ladpw.org/wmd/scr/docs/070715/ProjectList2015.pdf 

Project proponents are asked to review the existing project list and update, add new, or withdraw 
projects through this process. Project proponents MUST complete a new Project Submission Form for 
any project, existing or proposed, to be included on the updated project lists. Any projects identified in 
the Stormwater Resources Plan (EWMP, CIMP, IRWMP), must also complete the Project Submission 
Form if the project is to be considered for inclusion in the IRWMP or future IRWM funding opportunities. 

For assistance with completing the form please refer to the following resources: 

 2016 IRWM Grant Program Guidelines, Volumes 1 and 2, available at: 
http://www.water.ca.gov/irwm/grants/p1_guidelines.cfm 

 2014 USCR IRWM Plan, available at: 
http://www.ladpw.org/wmd/scr/docs/2014/1.%20USCR%20IRWMP%20Final%20February%202014.pdf 

Project Submission Form Instructions 
 

A.  General Information 

Provide the name of the project, the project proponent (if identified), whether the project is jointly 
sponsored, website (if applicable), and contact information. 

B.  Project Type 

Check all boxes for the project type that is applicable to your project. If other, please describe. 

C.  Disadvantaged Community/Native American Tribal Community/Environmental Justice 

Identify if the project benefits a disadvantaged community (DAC). A DAC community is defined as having 
an annual median household income that is less than 80 percent of the Statewide annual median 
household income ($61,818 per 2015 US Census).  

Identify if the project supports or addresses the concerns of a Native American Tribal Community. 

Identify if the project supports or addresses an environmental justice concern. An environmental justice 
concern relates to the fair treatment of people of all races, cultures, and incomes with respect to the 
development, adoption, implementation, and enforcement of environmental laws, regulations, and 
policies. 

Refer to the IRWM Guidelines Pgs. 53 and 54 for more information. For mapping assistance use: 
https://gis.water.ca.gov/app/dacs/. 

http://www.ladpw.org/wmd/scr/docs/070715/ProjectList2015.pdf
http://www.water.ca.gov/irwm/grants/p1_guidelines.cfm
http://www.ladpw.org/wmd/scr/docs/2014/1.%20USCR%20IRWMP%20Final%20February%202014.pdf
https://gis.water.ca.gov/app/dacs/
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D.  Project Description 

Provide several sentences describing the proposed project.  

E.  Project Support Documents 

Identify if the project is included/supported by a planning document (e.g., Technical/Economic Feasibility 
Plans, Master Plan, Preliminary Design Report, etc.). If unknown, leave blank. 

F.  Project Location 

Identify the location of the project. If available, maps can also be provided. 

G.  Project Financials and Implementation Status 

Enter the total project cost if known. If unknown, enter an estimate. Enter the funding source for the 
project (i.e., water rates, grant, loan, etc.).  Enter the status of the project; conceptual (idea), currently 
being designed or studied for feasibility, if CEQA is done, and if the project is ready for construction (i.e., 
CEQA done, permits received, etc.). 

H.  Quantifiable Project Benefits 

IRWM Plans are implemented through projects, relevant to measuring objectives. Objectives can be 
measured quantitatively (e.g., AFY of water saved, # acres restored, etc.) or qualitatively. To the extent 
possible, please identify anticipated project benefits. 

See the IRWM Plan, Section 6, for a discussion on the USCR IRWM Regional objectives. 

I.  Stormwater Resources Plan   

CA Water Code § 10562 (b) (7) (i.e. SB 985) requires the development of a stormwater resource plan. In 
the Santa Clarita Valley the stormwater resource plan in comprised of three documents. The first is the 
Enhanced Watershed Management Plan (EWMP) for the Upper Santa Clara River. The second is the 
Coordinated Integrated Monitoring Program (CIMP) for the Upper Santa Clara River. The third document 
is the IRWMP itself. As such, projects included in the EWMP are eligible to apply for and receive grant 
funding for projects that infiltrate stormwater and polluted dry weather flows. The EWMP and CIMP were 
accepted (as required) into the IRWMP. For stormwater projects to also be eligible for IRWM funding, a 
new Project Submission Form must be completed. 

J.  IRWMP Objectives Met 

IRWM Plan objectives address the major water-related issues and conflicts of the region. Projects 
submitted to the IRWM Plan must identify how a project contributes to meeting the plan objectives. Refer 
to Sections 5 and 6 of the 2014 IRWM Plan for details on Climate Change and IRWM Plan objectives. 

K.  Resource Management Strategies 

IRWM Plan Resource Management Strategies (RMS) are ways to meet the IRWM objectives. Projects 
submitted to the IRWM Plan must identify what RMSs are employed by the project in order to contribute 
to a plan objective. Refer to Chapter 7 of the 2014 IRWM Plan for details on the RMSs used in the USCR 
IRWM Region. 

Please note that all submitted projects are not guaranteed to be included in the IRWM Plan. The 
Regional Water Management Group (RWMG) will follow the Department of Water Resources (DWR) 
procedures for review of projects considered for inclusion into the IRWM Plan.  



2018 USCR IRWM Plan Project Submission List

(Temp) Project ID 

"P" = Project

"C" = Concept Project Name Project Sponsor

1 SC1 P Santa Clara River Arundo Removal Program City of Santa Clarita

2 SC2 P Canyon Country Community Center Regional Best Management Practice City of Santa Clarita

3 SC3 C Alemendra Park City of Santa Clarita

4 SC4 C Meadows Park City of Santa Clarita

5 SC5 P Newhall Park City of Santa Clarita

6 SC6 C Northbridge Park City of Santa Clarita

7 SC7 C Santa Clarita Park City of Santa Clarita

8 SC8 C South Fork Trail City of Santa Clarita

9 SC9 C Via Princessa Park City of Santa Clarita

10 SC10 C County Fire 104 Debris Basin City of Santa Clarita

11 SC11 C Damar Court Open Space City of Santa Clarita

12 SC12 C Davey Avenue Desilting Basin City of Santa Clarita

13 SC13 C Green Streets City of Santa Clarita

14 SC14 C Residential LID City of Santa Clarita

15 SC15 C Valencial Glen Park City of Santa Clarita

16 SC16 C Valencia Heritage Park, Open Space Area City of Santa Clarita

17 SC17 C Alemendra Park ‐ Irrigation Controller Upgrade City of Santa Clarita

18 SC18 C Begonias Lane Park ‐ Irrigation Controller Upgrade City of Santa Clarita

19 SC19 C Bouquet Canyon Park ‐  Irrigation Controller Upgrade City of Santa Clarita

20 SC20 C Bridgeport Park ‐  Irrigation Controller Upgrade City of Santa Clarita

21 SC21 C Canyon Country Park ‐ Irrigation Controller Upgrade City of Santa Clarita

22 SC22 C Central Park ‐ Irrigation Controller Upgrade City of Santa Clarita

23 SC23 C Circle J Ranch Park ‐ Irrigation Controller Upgrade City of Santa Clarita

24 SC24 C Commuter Rail Trailhead ‐ Irrigation Controller Upgrade City of Santa Clarita

25 SC25 C Creekview Park ‐ Irrigation Controller Upgrade City of Santa Clarita

26 SC26 C Discovery Park ‐ Irrigation Controller Upgrade City of Santa Clarita

27 SC27 C Iron Horse Trailhead ‐ Irrigation Controller Upgrade City of Santa Clarita

28 SC28 C Mint Canyon Trailhead ‐ Irrigation Controller Upgrade City of Santa Clarita

29 SC29 C Newhall Park ‐ Irrigation Controller Upgrade City of Santa Clarita

30 SC30 C North Oaks Park ‐ Irrigation Controller Upgrade City of Santa Clarita

31 SC31 C Oak Park Trailhead ‐ Irrigation Controller Upgrade City of Santa Clarita

32 SC32 C Oak Spring Canyon Park ‐ Irrigation Controller Upgrade City of Santa Clarita

33 SC33 C Old Orchard Park ‐ Irrigation Controller Upgrade City of Santa Clarita

34 SC34 C Pamplico Park ‐ Irrigation Controller Upgrade City of Santa Clarita

35 SC35 C Santa Clarita Peak ‐ Irrigation Controller Upgrade City of Santa Clarita

36 SC36 C Santa Clarita Sports Complex ‐ Irrigation Controller Upgrade City of Santa Clarita

37 SC37 C Todd Longshore Park ‐ Irrigation Controller Upgrade City of Santa Clarita

38 SC38 C Valencia Glen Park ‐ Irrigation Controller Upgrade City of Santa Clarita

39 SC39 C Valencia Heritage Park ‐ Irrigation Controller Upgrade City of Santa Clarita

40 SC40 C Valencia Meadows Park ‐ Irrigation Controller Upgrade City of Santa Clarita

41 SCVSD1 P Valencia Water Reclamation Plant Advanced Water Treatment Facilities SCVSD

42 SCVWater1 C SCV Data Repository VWC (SCV Water)

43 SCVWater2 C SCV High Resolution Aerial Imagery ‐ GIS Mapping and  Analysis VWC (SCV Water)

44 SCVWater3 C SCV Chloride VWC (SCV Water), SCVSD, City of SC, LA Public Works

45 SCVWater4 C SCV Water ‐ CII Water Use Efficiency Plan VWC (SCV Water)

46 SCVWater5 C SCV Water Conservation Database VWC (SCV Water)

47 SCVWater6 C SCV Water ‐ Irrigation Efficiency Program VWC (SCV Water)

48 SCVWater7 C SCV Water ‐ Residential and Commercial Turf Removal VWC (SCV Water)

49 SCVWater8 C SCV Water ‐ SCV Water Use Efficiency Plan Programs (3) VWC (SCV Water)

50 SCVWater9 C SCV Water ‐ Water Use Efficiency Certification VWC (SCV Water)

51 SCVWater10 C Santa Clarita Valley Water Distribution System Integration and Optimization Program CLWA (SCV Water)

52 SCVWater11 C Santa Clarita Valley Volatile Organic Compounds Groundwater Investigations CLWA (SCV Water)

53 SCVWater12 C Santa Clarita Valley Watershed Monitoring Program CLWA (SCV Water)

54 SCVWater13 P Castaic Conduit Bypass Project CLWA (SCV Water)

55 SCVWater14 P Central Park Recycled Water Main Extension (Phase 2A) CLWA (SCV Water)

56 SCVWater15 P ESFP Sludge Collection System Project CLWA (SCV Water)

57 SCVWater16 P Honby Pipeline Phase II Project CLWA (SCV Water)

58 SCVWater17 C Recycled Water Site Conversions Assistance Program VWC (SCV Water)

59 AA1 C Bouquet Canyon Creek Restoration: Control of Invasive Weeds Agricultural Access

60 AA2 C Santa Clara River Scenic Signage Agricultural Access

61 SCVWater18 C Groundwater Recharge Pilot Project NCWD (SCV Water)

62 SCVWater19 C Groundwater Water Softening Treatment Using Pellet Technology NCWD (SCV Water)

63 SCVWater20 P Recycled Water Projects (Phase 2C) NCWD (SCV Water)

64 SCVWater21 P Sewer Trunk Line Relocation (Phase 2) NCWD (SCV Water)

65 SCVWater22 C Saugus Aquifer Storage and Recovery Project NCWD (SCV Water)

66 SCVWater23 C Santa Clarita Valley Saugus Aquifer Drought Relief Well Project NCWD (SCV Water)

67 SCVWater24 C Saugus Aquifer Replacement Well Project NCWD (SCV Water)

68 SCVWater25 C Advanced Metering Infrastructure Program SCWD (SCV Water)
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1 AA/BCN‐2 Feasibility of Arundo Stem Cutting Ram (ASCR)
Agricultural Access/Bouquet 

Canyon Network
NA <$100K     X NYF

2 AA/BCN‐1
Bouquet Canyon Creek Restoration, Control of 

Invasive Weeds
Agricultural Access/Bouquet 

Canyon Network

Antelope Valley Resource Conservation District; Natural 
Resource Conservation District; Cooper Ecological 

Monitoring/Leathermann BioConsulting, Inc.; LA County 
Fire; Angeles National Forest

$20,240 ‐ $52,852 (Capital); 
$13,052/yr over 5 years (O&M)

      X NYF b

3 CLWA
Integrated Regional Water Management Plan 

Update
Castaic Lake Water Agency All IRWM Stakeholders ~$65k        X R1P 46,500$                    62,000$                      Complete

4 CLWA Climate Change Technical Study Castaic Lake Water Agency All IRWM Stakeholders ~$100k    X R1P 77,250$                    103,000$                    Complete

5 CLWA Salt and Nutrient Management Plan Castaic Lake Water Agency All IRWM Stakeholders ~$165K   X R1P 123,750$                  165,000$                    In Progress

6 CLWA‐3
Santa Clarita Valley Water Use Efficiency Strategic 

Plan
Castaic Lake Water Agency

LACWD#36; Newhall County Water District; Santa Clarita 
Water Division; Valencia Water Company

$1M‐$5M/yr over 8 years (Capital)    X R2P 180,297$                  240,396$                    In Progress

7 CLWA‐8 Foothill Feeder Connection Castaic Lake Water Agency
Newhall County Water District; City of Santa Clarita; 

LACWD#36
$3M‐$5M (Capital); $50K/yr over 50 

years (O&M)
 X R2I 1,500,000$              4,458,000$                 In Progress

8 CLWA‐7 Castaic Conduit Castaic Lake Water Agency NA
$14,910,000‐$16M (Capital); 

$5,000/yr (O&M)
 X NYF

9 CLWA‐10 Distribution System ‐ RV‐2 Modification Castaic Lake Water Agency NA
$2,880,000‐$3,200,000 (Capital); 

$5,000/yr (O&M)
 X NYF

10 CLWA‐9
West Saugus Formation Groundwater Resources 

Monitoring Project
Castaic Lake Water Agency NA $628,675   X LGA 158,450$                  666,103$                    In Progress

11 CLWA‐11
Santa Clarita Valley Volatile Organic Carbon 

Groundwater Investigation
Castaic Lake Water Agency

Newhall County Water District; City of Santa Clarita; 
LACWD#36

$250,000‐$5M (Capital)   X NYF

12 CLWA SCV Water Use Efficiency Plan Programs Castaic Lake Water Agency NA $1M      X R1I 979,000$                  1,958,000$                 Complete

13 CLWA SCV Water Use Efficiency Plan Programs, 2 Castaic Lake Water Agency NA $1M      X R2I 2,024,715$              2,699,620$                 In Progress

14 CLWA‐1 Irrigation Efficiency Program Castaic Lake Water Agency NA $100K‐$1M   X NYF

15 CLWA‐2 Water Use Efficiency Certification Castaic Lake Water Agency NA $100K‐$1M   X NYF

16 CLWA‐4 ESFP Sludge Collection System Castaic Lake Water Agency NA $1M‐$1M   X NYF

17 CLWA‐5 Saugus Formation Replacement Wells Castaic Lake Water Agency NA $1M‐$10M   X R1I 4,756,197$              11,127,716$               In Progress c,d

18 CLWA‐6 Santa Clarita Valley Drought Relief Wells Castaic Lake Water Agency NA $1M‐$1M  X R1I See ID 17 In Progress c

19 CLWA‐12 Update Rio Vista WTP Education Model Castaic Lake Water Agency NA <$100,000    X NYF

20 NA Recycled Water Master Plan Update Castaic Lake Water Agency Retail Purveyors, SCV Sanitation District X R2P 346,630$                  466,630$                    In Progress

21 NA Recycled Water Master Plan Update EIR Castaic Lake Water Agency Retail Purveyors, SCV Sanitation District X R2P 180,297$                  240,396$                    Not yet started

22 CLWA‐A
Rosedale Rio‐Bravo Water Storage District 2014 

Drought Relief Project
Castaic Lake Water Agency Rosedale Rio‐Bravo Water Storage District

$6.7M (CLWA share) ‐ $8.0M 
(Capital); 50 year design life

  X D 4,575,421$              6,500,562$                 In Progress

23 CLWA‐B
SWSD Extraction and Conveyance Improvements for 

Return of Stored Water to CLWA Project
Castaic Lake Water Agency Semitropic Water Storage District

$7,350,000 ‐ $8,000,000 
(Capital)/$70,850/yr over 30 years 

(O&M)
  X D 6,338,618$              8,451,491$                 In Progress

24 CLWA‐A
Residential and Commercial Turf Grass Removal in 

the SCV
Castaic Lake Water Agency NA $3.8M      X R3I 2,850,000$              3,800,000$                 Not yet started e

25 SC‐1
Upper Santa Clara River Arundo/Tamarisk Removal 

Program (SCARP) Implementation
City of Santa Clarita

Santa Clara River Conservancy;  Angeles National Forest;  
Santa Clara Invasive Weeds Task Force

$1M‐$20M (Capital); $100k/yr over 
15 years (O&M)

       X R1I 666,449$                  726,449$                    In Progress

26 SC‐5 Biofiltration and Low Impact Development Retrofits City of Santa Clarita Los Angeles County; Castaic Lake Water Agency
$4M‐$6M (Capital); $200,000/yr 

over 15 years (O&M)
      X NYF

27 SC‐6 Septic to Sewer Retrofit Project City of Santa Clarita NA
$25M‐$35M (Capital); unknown 

O&M
   X NYF

New 
Project 

ID

Grant Status

An
tic

ip
at
ed

 B
en
ef
it

St
at
us

Lo
ng

 F
or
m

Sh
or
t F

or
m

IRWM Plan Objectives

Original 
Project ID

Project Name Sponsor Agency Coordinating/ Partnering Agency Estimated Cost

Ad
di
tio

na
l N

ot
es

Page 1 of 3



Upper Santa Clara River Integrated Regional Water Management Plan
Projects List

Re
du

ce
 P
ot
ab

le
 W

at
er
 

De
m
an

d

In
cr
ea
se
 W

at
er
 S
up

pl
y

Im
pr
ov
e 
W
at
er
 Q
ua

lit
y

Pr
om

ot
e 
Re

so
ur
ce
 

St
ew

ar
ds
hi
p

Fl
oo
di
ng

/ H
yd
ro
m
od

ifi
ca
tio

n

Cl
im

at
e 
Ch

an
ge

 A
da

pt
at
io
n

G
H
G
 R
ed
uc
tio

n

So
lic
ita

tio
n 
(a
)

G
ra
nt
 R
eq

ue
st

To
ta
l P
ro
je
ct
 C
os
t

New 
Project 

ID

Grant Status

An
tic

ip
at
ed

 B
en
ef
it

St
at
us

Lo
ng

 F
or
m

Sh
or
t F

or
m

IRWM Plan Objectives

Original 
Project ID

Project Name Sponsor Agency Coordinating/ Partnering Agency Estimated Cost

Ad
di
tio

na
l N

ot
es

28 SC‐2
Upper Santa Clara River Arundo/Tamarisk Removal 

Program (SCARP) Implementation
City of Santa Clarita Agricultural Access/Bouquet Canyon Network $1M‐$10M        X R2I 350,000$                  500,000$                    In Progress

29 SC‐3
City of Santa Clarita Biofiltration and Low Impact 

Development Retrofits
City of Santa Clarita NA $1M‐$10M      X NYF

30 SC‐4 Septic to Sewer Retrofit Project City of Santa Clarita NA >$10M    X NYF

31 SC‐A
Regional BMPs for Stormwater Retention and 

Potential Groundwater Recharge (both projects, 
Newhall and Canyon Country)

City of Santa Clarita NA $12M‐$15M; 50 year design life    u  X NYF

32 LACWD36‐1 Advanced Meter Infrastructure LACWD#36 NA <$100,000  X NYF

33 LACWD36‐2 Cash for Grass Rebate Program LACWD#36 NA <$100,000  X NYF

34 LACWD36‐3 Landscape Irrigation Efficiency Program LACWD#36 NA <$100,000  X NYF

35 LACWD36‐4 Apam and Bayfield Water Main LACWD#36 NA $100K‐$1M  X NYF

36 LACWD36‐5
Hasley Canyon Road Water Main, Turnout 
Connection, and Pump Station Project

LACWD#36 NA $1M‐$10M  X NYF

37 LACWD36‐6
Replacement of 8‐inch Water Main along Del Valle 

Road
LACWD#36 NA $100K‐$1M  X NYF

38 LADPW‐9
SCR South Fork Rubber Dam No. 1 and Spreading 

Grounds
Los Angeles County Flood Control 

District
NA

$5M‐$9M (Capital); $50K/yr over 50 
years (O&M)

    X NYF

39 LADPW‐1 Lower San Francisquito Spreading Grounds
Los Angeles County Flood Control 

District
NA

$3M‐$6M (Capital); $25K/yr over 50 
years (O&M)

    X NYF

40 LADPW‐2 Newhall Creek In‐River Spreading Grounds
Los Angeles County Flood Control 

District
NA

$2M‐$5M (Capital); $25K/yr over 50 
years (O&M)

    X NYF

41 LADPW‐3 Placerita Creek Off‐River Spreading Grounds
Los Angeles County Flood Control 

District
NA

$3M‐$7M (Capital); $25K/yr over 50 
years (O&M)

    X NYF

42 LADPW‐4 Santa Clara In‐River Spreading Grounds No. 1
Los Angeles County Flood Control 

District
NA

$4M‐$7M (Capital); $25K/yr over 50 
years (O&M)

    X NYF

43 LADPW‐5 Santa Clara In‐River Spreading Grounds No. 2
Los Angeles County Flood Control 

District
NA

$2M‐$5M (Capital); $25K/yr over 50 
years (O&M)

    X NYF

44 LADPW‐6 Santa Clara Off‐River Spreading Grounds
Los Angeles County Flood Control 

District
NA

$4M‐$7M (Capital); $25K/yr over 50 
years (O&M)

    X NYF

45 LADPW‐7 Santa Clara River Rubber Dam No.1
Los Angeles County Flood Control 

District
NA

$5M‐$7M (Capital); $25K/yr over 50 
years (O&M)

    X NYF

46 LADPW‐8 Santa Clara River Spreading Grounds
Los Angeles County Flood Control 

District
NA

$7M‐$10M (Capital); $25K/yr over 
50 years (O&M)

    X NYF

47 LADPW‐10 SCR South Fork Rubber Dam No. 2
Los Angeles County Flood Control 

District
NA

$5M‐$7M (Capital); $25K/yr over 50 
years (O&M)

    X NYF

48 LADPW‐11 SCR South Fork Rubber Dam No. 3
Los Angeles County Flood Control 

District
NA

$5M‐$7M (Capital); $25K/yr over 50 
years (O&M)

    X NYF

49 LADPW‐12 SCR South Fork Rubber Dam No. 4
Los Angeles County Flood Control 

District
NA

$5M‐$7M (Capital); $25K/yr over 50 
years (O&M)

    X NYF

50 LADPW‐13 Upper San Francisquito Spreading Grounds
Los Angeles County Flood Control 

District
NA

$3M‐$6M (Capital); $25K/yr over 50 
years (O&M)

    X NYF

51 NCWD‐2 Pellet Water Softening Treatment Plant ‐ Phase 1 Newhall County Water District NA $250,000 ‐ $500,000 (Capital)     X NYF b

52 NCWD‐X Sewer Trunk Line Relocation Newhall County Water District NA <$500k   X R1I 240,000$                  240,000$                    Complete

53 NCWD‐3
Santa Clarita Valley Residential Turf Removal 

Program
Newhall County Water District

Castaic Lake Water Agency;  Santa Clarita Water Division; 
Valencia Water Company;  LA County Waterworks #36

625000 (Capital); $312,500/yr over 
2 years (O&M)

  X NYF

54 NCWD‐4 Recycled Water Onsite Conversion Newhall County Water District NA $100K‐$1M   X NYF
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55 NCWD‐5 Advanced Metering Infrastructure Program Newhall County Water District NA $1M‐$10M     X NYF

56 NCWD‐A
Santa Clara River – Sewer Trunk Line Relocation 

Phase II and III
Newhall County Water District NA

$3,500,000 ‐ $4,000,000 (Capital); 
$20K/yr over 100 years (O&M)

   u X R3I 3,000,000$              4,000,000$                 Not yet started e

57 NCWD‐B
Water Efficiency Target Implementation and 

Outreach
Newhall County Water District NA $150,000 ‐ $200,000   X R3I 150,000$                  200,000$                    Not yet started e

58 POWS‐A POWS Deep Well #3 
Property Owners Water System / 

Dan Holmquist
NA

$40,000 ‐ $75,000 (Capital); 50 year 
design life

  X NYF

59 SCEEC‐1 Linking SCEEC to the Upper Santa Clara River IRWMP
Santa Clarita Environmental 

Education Consortium
NA <$100K      X NYF

60 SCVSD‐1
SCVSD Automatic Water Softener Rebate and Public 

Outreach Program
Santa Clarita Valley Sanitation 

District
City of Santa Clarita; County of Los Angeles $1.1M/yr over 3 years (O&M)   X R1I b

61 SCVSD‐2
Saugus Water Reclamation Plan ‐ Ultraviolet Light 

Disinfection Facility
Santa Clarita Valley Sanitation 

District
Castaic Lake Water Agency

$8M‐$14M (Capital); $2K/yr for 20 
years (O&M)

   X R2I 2,577,624$              10,000,000$               In Progress

62 SCVSD‐A
Valencia Water Reclamation Plant Ultra Violet (UV) 

Disinfection System Facilities Project
Santa Clarita Valley Sanitation 

District
NA $20,000,000 (Capital)   X D 5,000,000$              10,000,000$               In Progress

63 SCVSD‐A
Valencia Water Reclamation Plant Advanced 

Treatment Project
Santa Clarita Valley Sanitation 

District
NA

$30.8, with $13.1M in SRF for 
match, and $7.7M in local match

  X R3I 10,000,000$            30,800,000$               Not yet started e

64 SCWD‐2
July 2012 Santa Clarita Water Division Water Use 
Efficiency Strategic Plan Water Use Efficiency 

Programs
Santa Clarita Water Division Castaic Lake Water Agency; City of Santa Clarita

$301,930‐$2,520,469 (Capital); 
$62,370‐$366,223/yr over 8 years 

(O&M)
    X R2I 220,500$                  295,500$                    In Progress

65 SCWD‐1 Advanced Metering Infrastructure Program Santa Clarita Water Division NA $1M‐$10M     X NYF

66 SCWD‐3 GIS Development and Implementation Santa Clarita Water Division NA $1M‐$10M    X NYF

67 VWC SCV Southern End Recycled Water Project Valencia Water Company Castaic Lake Water Agency $4M ‐ $5M    X NYF b,d 

68 VWC‐1 Regional High Resolution GIS Mapping Valencia Water Company NA $100K‐$1M  X NYF

69 VWC‐2 Valleywide Conservation Database Valencia Water Company NA <$100K    X NYF

70 VWC‐3 Advanced Metering Infrastructure Program Valencia Water Company NA $1M‐$10M     X NYF

71 VWC‐4 CII Consevation Plan Valencia Water Company NA <$100K   X NYF

Notes:
(a) R1I = Round 1 Implementation Grant

R1P = Round 1 Planning Grant
R2I = Round 2 Implementation Grant
R2P = Round 2 Planning Grant
R3I = Round 3 (2015) Implementation Grant
D = 2014 Drought Grant
LGA = Local Groundwater Assistance Grant
NYF = Not Yet Funded

(b) Removed from project suite at request of proponent and/or RWMG
(c)  Proponent combined projects into 1 overall project
(d) Funding moved from VWC Recycled Water Phase 2C to new combined Saugus Wells Project
(e)  Planned for submittal in the 2013 (R3) Solicitation
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Senate Bill No. 985

CHAPTER 555

An act to amend Sections 10561, 10562, 10563, and 10573 of, and to add
Sections 10561.5 and 10565 to, the Water Code, relating to stormwater.

[Approved by Governor September 25, 2014. Filed with
Secretary of State September 25, 2014.]

legislative counsel’s digest

SB 985, Pavley. Stormwater resource planning.
Existing law, the Stormwater Resource Planning Act, authorizes a city,

county, or special district, to develop a stormwater resource plan that meets
certain standards.

This bill would authorize one or more public agencies to develop a
stormwater resource plan. The bill would expand the standards to include
dry weather runoff. This bill would require a stormwater resource plan to
be submitted to any applicable regional water management group, to identify
and prioritize stormwater and dry weather runoff capture projects for
implementation in a prescribed quantitative manner, and to prioritize the
use of lands or easements in public ownership for stormwater and dry
weather runoff projects. This bill would eliminate the requirement that a
stormwater resource plan be consistent with any applicable integrated
regional water management plan. This bill would require an entity developing
a stormwater resource plan to identify in the plan opportunities to use
existing publicly owned lands and easements to capture, clean, store, and
use stormwater and dry weather runoff either onsite or offsite. This bill
would require the State Water Resources Control Board, by July 1, 2016,
to establish guidance for purposes of these provisions. This bill would require
the development of a stormwater resource plan and compliance with these
provisions to receive grants for stormwater and dry weather runoff capture
projects from a bond act approved by the voters after January 1, 2014, except
as provided. This bill would define dry weather runoff and stormwater for
the purposes of the act and conform the definition of stormwater in the
Rainwater Capture Act of 2012.

The people of the State of California do enact as follows:

SECTION 1. Section 10561 of the Water Code is amended to read:
10561. The Legislature hereby finds and declares all of the following:
(a)  In many parts of the state stormwater and dry weather runoff are

underutilized sources of surface water and groundwater supplies. Instead
of being viewed as a resource, they are often seen as a problem that must
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be moved to the ocean as quickly as possible or as a source of contamination,
contributing to a loss of usable water supplies and the pollution and
impairment of rivers, lakes, streams, and coastal waters.

(b)  Improved management of stormwater and dry weather runoff,
including capture, treatment, and reuse by using the natural functions of
soils and plants, can improve water quality, reduce localized flooding, and
increase water supplies for beneficial uses and the environment.

(c)  Most of California’s current stormwater drainage systems are designed
to capture and convey water away from people and property rather than
capturing that water for beneficial uses.

(d)  Historical patterns of precipitation are predicted to change and an
increasing amount of California’s water is predicted to fall not as snow in
the mountains, but as rain in other areas of the state. This will likely have
a profound and transforming effect on California’s hydrologic cycle and
much of that water will no longer be captured by California’s reservoirs,
many of which are located to capture snow melt.

(e)  When properly designed and managed, the capture and use of
stormwater and dry weather runoff can contribute significantly to local
water supplies through onsite storage and use, or letting it infiltrate into the
ground to recharge groundwater, either onsite or at regional facilities, thereby
increasing available supplies of drinking water.

(f)  New developments and redevelopments should be designed to be
consistent with low-impact development principles to improve the retention,
use, and infiltration of stormwater and dry weather runoff onsite or at
regional facilities.

(g)  Stormwater and dry weather runoff can be managed to achieve
environmental and societal benefits such as wetland creation and restoration,
riverside habitats, instream flows, and an increase in park and recreation
lands, and urban green space.

(h)  Stormwater and dry weather runoff management through
multiobjective projects can achieve additional benefits, including augmenting
recreation opportunities for communities, increased tree canopy, reduced
urban heat island effect, and improved air quality.

(i)  Proper planning and implementation is vital to ensure that the water
supply and other benefits potentially available through better management
of stormwater and dry weather runoff do not come at the expense of
diminished water quality.

(j)  The capture and use of stormwater and dry weather runoff is not only
one of the most cost-effective sources of new water supplies, it is a supply
that can often be provided using significantly less energy than other sources
of new water supplies.

SEC. 2. Section 10561.5 is added to the Water Code, to read:
10561.5. Solely for the purposes of this part, and unless the context

otherwise requires, the following definitions govern the construction of this
part:

(a)  “Dry weather runoff” means surface waterflow and waterflow in
storm drains, flood control channels, or other means of runoff conveyance
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produced by nonstormwater resulting from irrigation, residential,
commercial, and industrial activities.

(b)  “Stormwater” means temporary surface water runoff and drainage
generated by immediately preceding storms. This definition shall be
interpreted consistent with the definition of “stormwater” in Section 122.26
of Title 40 of the Code of Federal Regulations.

SEC. 3. Section 10562 of the Water Code is amended to read:
10562. (a)  One or more public agencies may develop a stormwater

resource plan pursuant to this part.
(b)   A stormwater resource plan shall:
(1)  Be developed on a watershed basis.
(2)  Identify and prioritize stormwater and dry weather runoff capture

projects for implementation in a quantitative manner, using a metrics-based
and integrated evaluation and analysis of multiple benefits to maximize
water supply, water quality, flood management, environmental, and other
community benefits within the watershed.

(3)  Provide for multiple benefit project design to maximize water supply,
water quality, and environmental and other community benefits.

(4)  Provide for community participation in plan development and
implementation.

(5)  Be consistent with, and assist in, compliance with total maximum
daily load (TMDL) implementation plans and applicable national pollutant
discharge elimination system (NPDES) permits.

(6)  Be consistent with all applicable waste discharge permits.
(7)  Upon development, be submitted to any applicable integrated regional

water management group. Upon receipt, the integrated regional water
management group shall incorporate the stormwater resource plan into its
integrated regional water management plan.

(8)  Prioritize the use of lands or easements in public ownership for
stormwater and dry weather runoff projects.

(c)  The proposed or adopted plan shall meet the standards outlined in
this section. The plan need not be referred to as a “stormwater resource
plan.” Existing planning documents may be utilized as a functionally
equivalent plan, including, but not limited to, watershed management plans,
integrated resource plans, urban water management plans, or similar plans.
If a planning document does not meet the standards of this section, a
collection of local and regional plans may constitute a functional equivalent,
if the plans collectively meet all of the requirements of this part.

(d)  An entity developing a stormwater resource plan shall identify in the
plan all of the following:

(1)  Opportunities to augment local water supply through groundwater
recharge or storage for beneficial use of stormwater and dry weather runoff.

(2)  Opportunities for source control for both pollution and stormwater
and dry weather runoff volume, onsite and local infiltration, and use of
stormwater and dry weather runoff.

(3)  Projects to reestablish natural water drainage treatment and infiltration
systems, or mimic natural system functions to the maximum extent feasible.
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(4)  Opportunities to develop, restore, or enhance habitat and open space
through stormwater and dry weather runoff management, including wetlands,
riverside habitats, parkways, and parks.

(5)  Opportunities to use existing publicly owned lands and easements,
including, but not limited to, parks, public open space, community gardens,
farm and agricultural preserves, schoolsites, and government office buildings
and complexes, to capture, clean, store, and use stormwater and dry weather
runoff either onsite or offsite.

(6)  Design criteria and best management practices to prevent stormwater
and dry weather runoff pollution and increase effective stormwater and dry
weather runoff management for new and upgraded infrastructure and
residential, commercial, industrial, and public development. These design
criteria and best management practices shall accomplish all of the following:

(A)  Reduce effective impermeability within a watershed by creating
permeable surfaces and directing stormwater and dry weather runoff to
permeable surfaces, retention basins, cisterns, and other storage for beneficial
use.

(B)  Increase water storage for beneficial use through a variety of onsite
storage techniques.

(C)  Increase groundwater supplies through infiltration, where appropriate
and feasible.

(D)  Support low-impact development for new and upgraded infrastructure
and development using low-impact techniques.

(7)  Activities that generate or contribute to the pollution of stormwater
or dry weather runoff, or that impair the effective beneficial use of
stormwater or dry weather runoff.

(8)  Projects and programs to ensure the effective implementation of the
stormwater resource plan pursuant to this part and achieve multiple benefits.
These projects and programs shall include the development of appropriate
decision support tools and the data necessary to use the decision support
tools.

(9)  Ordinances or other mechanisms necessary to ensure the effective
implementation of the stormwater resource plan pursuant to this part.

(e)  A stormwater resource plan shall use measurable factors to identify,
quantify, and prioritize potential stormwater and dry weather runoff capture
projects.

SEC. 4. Section 10563 of the Water Code is amended to read:
10563. (a)  This part does not interfere with or prevent the exercise of

authority by a public agency to carry out its programs, projects, or
responsibilities.

(b)  This part does not affect requirements imposed under any other law.
(c)  (1)  The development of a stormwater resource plan and compliance

with this part in accordance with Section 10565 shall be required to receive
grants for stormwater and dry weather runoff capture projects from a bond
act approved by the voters after January 1, 2014.

(2)  This subdivision does not apply to either of the following:
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(A)  Funds provided for the purpose of developing a stormwater resource
plan.

(B)  A grant for a disadvantaged community, as defined in Section
79505.5, with a population of 20,000 or less, and that is not a copermittee
for a municipal separate stormwater system national pollutant discharge
elimination system (NPDES) permit issued to a municipality with a
population greater than 20,000.

SEC. 5. Section 10565 is added to the Water Code, to read:
10565. By July 1, 2016, the board shall establish guidance for this part

that shall include, but is not limited to, the following:
(a)  Identifying types of local agencies and nongovernmental organizations

that need to be consulted in developing a stormwater resource plan.
(b)  Defining appropriate quantitative methods for identifying and

prioritizing opportunities for stormwater and dry weather runoff capture
projects.

(c)  Defining the appropriate geographic scale of watersheds for
stormwater resource planning.

(d)  Other guidance the board deems appropriate to achieve the objectives
of this part.

SEC. 6. Section 10573 of the Water Code is amended to read:
10573. Solely for the purposes of this part, and unless the context

otherwise requires, the following definitions govern the construction of this
part:

(a)  “Developed or developing lands” means lands that have one or more
of the characteristics described in subparagraphs (A) to (C), inclusive, of
paragraph (4) of subdivision (b) of Section 56375.3 of the Government
Code.

(b)  “Rain barrel system” is a type of rainwater capture system that does
not use electricity or a water pump and is not connected to or reliant on a
potable water system.

(c)  “Rainwater” means precipitation on any public or private parcel that
has not entered an offsite storm drain system or channel, a flood control
channel, or any other stream channel, and has not previously been put to
beneficial use.

(d)  “Rainwater capture system” means a facility designed to capture,
retain, and store rainwater flowing off a building rooftop for subsequent
onsite use.

(e)  “Stormwater” has the same meaning as defined in Section 10561.5.

O
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Upper Santa Clara River RWMG

IRWM Plan Review Form 
(Per 2016 Plan Standards)
IRWM Planning Region:
Regional Water Management Group: 
IRWM Plan Title:

RESULT: PLAN IS SUFFICIENT

IRWM Plan Standard
Overall Standard 

Sufficient (yes/no)

One or More 
Requirement(s) 

Insufficient
Governance Yes
Region Description Yes
Objectives Yes
Resource Management Strategies Yes
Integration * Yes
Project Review Process Yes
Impact and Benefit Yes
Plan Performance and Monitoring Yes
Data Management Yes
Finance Yes
Technical Analysis Yes
Relation to Local Water Planning Yes
Relation to Local Land Use Planning Yes
Stakeholder Involvement Yes
Coordination Yes
Climate Change Yes
* If not included as an individual section use Governance, Project Review Process, and Data Management Standards

per 2016 Guidelines, p. 52.

Additional Comments:

Upper Santa Clara River IRWM Plan

Upper Santa Clara River IRWM Plan



IRWM PLAN REVIEW FORM

INTRODUCTION

DEFINITION OF TABLE HEADINGS

IRWM Plan Standard: As named in the 2016 IRWM Guidelines.

Overall Standard Sufficient:
This field is either "YES" or "NO" and is automatically calculated based on the "Sufficient" column described below. If all fields 
are "y", the  overall standard is deemed sufficient. Any entry other than a "y" in the Sufficient column (i.e. "n", ?, not sure, 
more detail needed, etc.) results in a NO.

Plan Standard Requirements Fields with a footnote (_) are required by legislation to be included in an IRWM Plan.
Which Must Be Addressed:

Requirements are taken directly from the 2016 IRWM Guidelines.

     2016 IRWM Guidelines Source Page(s)
Page(s) in the 2016 IRWM Guidelines which pertain to the Requirement and include the regulatory or other citations where 
applicable.
Is the Guideline Requirement included in the IRWM Plan? The options are: y = yes, requirement is included in the IRWMP; or 
n = no, requirement is not included in the IRWMP. If only y or n then presence/absence of the requirement is sufficient for 
evaluation. If there is a "q" (qualitative) then add a brief narrative, similar to a Grant Application Review public evaluation or 
supporting information.

The page(s) or sections in the IRWM Plan where information on the Requirement can be found. This can be specific 
paragraphs or entire chapters for more general requirements.
Supporting information for the Requirement if a "q" is in the Included column. This can be just a few sentences or a paragraph 
and can be taken directly from the IRWM Plan. Comments or supporting information may be entered regardless of whether 
required.
Is the Guidelines requirement sufficiently represented in the IRWM Plan (y/n).

Evidence of Plan Sufficiency

Sufficient

IRWM planning regions must have an IRWM Plan that has been reviewed and deemed consistent with the IRWM Plan Standards by DWR for eligibility to receiving Proposition 1 
IRWM Implementation Grant funding. DWR will use this IRWM Plan Standards Review Form, which can be found at the link in Volume 1, Appendix A of the 2016 Guidelines and 
represented in Table 7 of the Guidelines, to ensure a consistent assessment of whether the 2016 IRWM Guidelines are being addressed in the IRWM Plan. The form contains a 
checklist for each of the 16 Plan Standards and narrative evaluations where required. The evaluation is pass/fail; there is no numeric scoring. Each Plan Standard is either 
sufficient or not, based on its associated requirements. Each Standard consists of between one and fifteen requirements. A Yes or No is automatically calculated in each Plan 
Standard header based on the individual requirement evaluations. In general, a passing score of "C" (i.e. 70% of the requirements for a given Plan Standard) is required for a 
Standard to pass. Standards with only one or 2 requirements will need one or both of those requirements to pass. Standards with 3 requirements will need at least 2 of the 
requirements to pass. Standards with 4 or 5 requirements will need at least 3 to pass. Some plan elements are legislated requirements. Such plan elements must be met in order 
to be considered consistent with plan standards. A summary of the sufficiency of each Standard is automatically calculated on the Standards Summary worksheet. A "No" 
evaluation indicates that a Standard was not met due to insufficient requirements comprising the Standard. The evaluation for each Plan Standard and any associated 
insufficiencies is summarized on the Standards Summary page. Additional reviewer comments may be added at the bottom of each standards work sheet.

Note: This review form is meant to be a tool used in conjunction with the 2016 IRWM Guidelines document to assist in the evaluation of IRWM plans. It is not designed to be 
a substitute for the Guidelines document itself. Reviewers must use the Guidelines in determining plan consistency.

Requirement

Included

     Location of Standard in Grantee IRWM
     Plan

     Brief Qualitative Evaluation Narrative



Overall Standard Sufficient Yes
Sufficient

From IRWM 2016 Guidelines
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee IRWM 
Plan

Brief Qualitative Evaluation y/n

The RWMG and individual project proponents who adopted 
the Plan" 37 y/n y

Amendment: 
§1.1 

IRWMP Section 1. Introduction Pgs 4-5 lists the RWMG and 
project proponents who adopted the plan

y

A description of the IRWM governance structure including a 
discussion of whether or how Native American tribes will 
participate in the RWMG.

37 y/n y
Amendment: 
§1.2, §1.3.1; 
2014 IRWMP: 
§1.3.1 

§1.2 and §1.3.1 of the Ammendment discuss that tribes will be 
invited as stakeholders. §1.3.1 in the 2014 IRWMP discusses 
the governing plan in length

y

Public outreach and involvement processes 37 y/n/q y

2014 IRWMP: 
Table 1.3-1, 
Table 1.3-2, 
§11.3.3, 

Table 1.3-1 discusses stakeholder outreach, Table 1.3-2 
discusses the roles and responsibilities of the RWMG, §11.3.3 
Discusses the various means and public outreach is 
accomplished. 

y

Effective decision making 37 y/n/q y
2014 IRWMP: 
§1.3, §1.3.1.1

The RWMG is the main decision making body. The RWMG is 
currently 8 members, but can be as large as 11 members. 
Decisions are made by consensus, but if necessary each 
member has one vote, with a simple majority deciding. 
Stakeholders are included and consulted during the process 
but do not vote.

y

Balanced access and opportunity for participation in the 
IRWM process

37 y/n/q y
2014 IRWMP: 
§1.3, §11.3, 
§11.3

§1.3 describes the inclusive process used to develop the plan 
and include stakeholder and public participation. §11.3 
includes additional details on DAC, and §11.3-11.4 includes 
details on environmental justice, Tribal outreach, public, and 
diverse groups.

y

Effective communication – both internal and external to the 
IRWM region

37 y/n/q y
2014 IRWMP: 
Table 1.3-1, §1.3

Table 1.3-1 discusses the internal communication methods 
used. §1.3.3 describes the external methods used with 
neighboring IRWM Regions.

y

A description of how the chosen form of governance addresses and insures:

IRWM Plan Standard: Governance

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Included Evidence of Plan SufficiencyRequirement



Overall Standard Sufficient Yes
Sufficient

From IRWM 2016 Guidelines
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee IRWM 
Plan

Brief Qualitative Evaluation y/n

IRWM Plan Standard: Governance

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Included Evidence of Plan SufficiencyRequirement

Long term implementation of the IRWM Plan 37 y/n/q Y

2014 IRWMP: 
Table 1.3-1, 
§1.3.1.6, §8.5, 
§8.5.1; 
Amendment: 
§5.1.3.2.2

Table 1.3-1 discusses plans to update and amend the plan. 
§1.3.1.6 discusses long-term funding anticipations. 
Amendment: §5.1.3.2.2 dicusses regional adaptation 
strategies to address long-term planning needs as a result of 
climate change.  
""requiring the RWMG members to bear
the burden of the cost of the IRWMP program is intended to 
benefit all stakeholders by allowing
everyone’s participation and voting at stakeholder meetings 
without regard to their ability to
contribute financially, while still guaranteeing enough funding 
to implement the IRWMP." "the long term funding strategy for 
this Region may include
requesting contributions from the stakeholders that are not 
RWMG members."

Y

Coordination with neighboring IRWM efforts and State and 
federal agencies

37 y/n/q y
2014 IRWMP: 
§1.3.3, §11.2

§1.3.3 describes the coordination between neighboring IRWM 
Regions, and §11.2 describes coordination with state and 
federal agencies.

y

The collaborative process(es) used to establish plan objectives 38 y/n/q y
2014 IRWMP: 
Table 1.3-1, 
§6.1, 

Table 1.3-1 discusses that the IRWMP was devloped through a 
collaborative, consensus-based process. §6.1 discusses the 
process by which the Plan's objectives were determined.

y

How interim changes and formal changes to the IRWM Plan 
will be performed

38 y/n/q y
2014 IRWMP: 
§8.5.1.2, §6.1, §8.5.1.2 states that the plan will be updated a minimum of 

every five years, §6.1 Discusses the way that the objectives 
have been changed for the update

y

Updating or amending the IRWM Plan 38 y/n/q y

Amendment: 
§1.3; 2014 
IRWMP: 
§8.5.1.2, §7.4 §8.5.1.2 states that the plan will be updated a minimum of 

every five years. 

y



Overall Standard Sufficient Yes
Sufficient

From IRWM 2016 Guidelines
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

If applicable, describe and explain how the plan will help 
reduce dependence on the Delta supply regionally.

38 y/n y
2014 IRWMP: 
Table 8.3-1, 

§7.3.1
y

Describe watersheds and water systems 38 y/n y
2014 IRWMP: 
§1.1, §2, §2.1, 

§2.7, §3
y

Describe internal boundaries 38 y/n y
2014 IRWMP: 

§1.1, §2
y

Describe water supplies and demands for minimum 20 year 
planning horizon

38 y/n y

2014 IRWMP: 
§3.1, Table 3.1-
1, §3.3, Table 

3.3-1

y

Describe social and cultural makeup,including specific 
information on DACs and tribal communities in the region and 
their water challenges.

38 y/n/q y

2014 IRWMP: 
§2.5, 2.5.3 

Amendment: 
§2.1, 

§2.5 describes the social and cultural makeup for the region. 
§2.5.3 states that no areas in the Region meet the state's 
definition of a DAC, however both the City of Santa Clarita and 
the County have identified areas where particular outreach 
efforts are merited, due either to substandard infrastructure, 
substandard housing, or similar concerns. §2.1 Describes in 
detail the Tribe in the area

y

Describe major water related objectives and conflicts (1). 38 y/n/q y
2014 IRWMP: 

§3.4, §6

Water related conflicts are summarized into themes in §3.4. 
Water related objectives are described throughout §6 and are 
highlighted in a list in the gray box on page 167.

y

Explain how IRWM regional boundary was determined and 
why region is an appropriate area for IRWM planning.

38 y/n/q
2014 IRWMP: 
§1.1.1, §2.1

§1.1.1, and §2.1 explain the physical and institutional 
rationale for the regional boundary, and how they need to 
coordinate with the downstream Region (WCVC) on many 
overlapping issues.

y

Describe neighboring and/or overlapping IRWM efforts 38 y/n y
2014 IRWMP: 

§1.3.3
y

IRWM Plan Standard: Region Description

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

From IRWM 2016 Guidelines
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

IRWM Plan Standard: Region Description

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency

Explain how opportunitiesare maximized (e.g. people at the 
table, natural features, infrastructure)for integration of water 
management activities

38 y/n y

2014 IRWMP: 
§1.1, §1.2, 

Figures 1.1-1 
and 1.1-2

y

Describe water quality conditions. If the IRWM region has 
areas of nitrate, arsenic, perchlorate, or hexavalent chromium 
contamination, the Plan must include a description of 
location, extent, and impacts of the contamination; actions 
undertaken to address the contamination, and a description of 
any additional actions needed to address the contamination 
(2).

38 y/n y

2014 IRWMP: 
§3.2.2.1, 
§3.2.4; 

Amendment: 
§2.2, Table 3.2-

5

§3.2.2.1 Describes water quality testing including aresnic, 
nitrate, and perchlorate, §3.2.4 describes the results of 
groundwater quality, §2.2 has updates on perchlorate 
conditions, Table 3.2-5 discusses the status of wells that 
tested positive for perchlorate

y

Describe likely Climate Change impacts on their region as 
determined from the vulnerability assessment.

38 y/n
y

2014 IRWMP: 
§5 §5 Discusses climate change in depth.

y

  IRWM Plan Standard Requirements for 2016 IRWM Guidelines in Addition to Previously Required 2012 IRWM Guideline 
  Requirements. See Appendix H in IRWM 2016 Guidelines.

(1) Requirement must be addressed per CWC §10541 (e)(3).
(2) Requirement must be addressed per CWC §10541 (e)(14).



Overall Standard Sufficient Yes
Sufficient

From IRWM 2016 Guidelines
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee IRWM 
Plan

Brief Qualitative Evaluation y/n

Through the objectives or other areas of the plan, the 7 items 
on pg 49 of GL are addressed (1).

49 y/n y 2014 IRWMP: §6 y

Describe the collaborative process and tools used to establish 
objectives:
     - How the objectives were developed
     - What information was considered (i.e.,
       water management or local land use
       plans, etc.)
     - What groups were involved in the process
     - How the final decision was made and
       accepted by the IRWM effort

48 - 50 y/n y 2014 IRWMP: §6 y

Identify quantitative or qualitative metrics and measureable 
objectives:
Objectives must be measurable -  there must be some metric 
the IRWM region can use to determine if the objective is being 
met as the IRWM Plan is implemented. Neither quantitative 
nor qualitative metrics are considered inherently better (2).

49 y/n/q y
2014 IRWMP: 

Table 6.1-1

Table 6.1-1 lists the objectives followed by the quantitative or 
qualitative metrics used to determine if the objective is being 

met as implementation progresses. However, some of the 
metrics are too broad and should be better defined. For 

example, "reduce impervious watershed areas" versus "reduce 
XXX acres of impervious area".

y

Explain how objectives are prioritized or reason why the 
objectives are not prioritized

50 y/n/q y
2014 IRWMP: 

§6.1

Developed and prioritized through Stakeholders meetings.  It 
was concluded that the objectives
would not be prioritized in this Plan because all
objectives are equally important in the Region. "Table 6.1-1 
presents the objectives for the
Region, the definition of each objective, and
proposed means for measuring progress toward
achieving each objective as the IRWMP is
implemented."

y

Reference specific overall goals for the region:
RWMGs may choose to use goals as an additional layer for 
organizing and prioritizing objectives, or they may choose to 
not use the term at all.

50 y/n n N/A
As allowed by the guidelines, the RWMG choose not to use 
goals as an additional layer for organizing and prioritizing 

objectives.
y

Address adapting to changes in the amount, intensity, timing, 
quality and variability of runoff and recharge.

39 y/n

y

2014 IRWMP: §5, 
Table 5.1-4, 
Figure 5.1-3, 
Table 5.1-4, 
Amendment §3.1

§5.1.2.1 and on addresses climate change projections, 
including details on runoff and recharge
Table 5.1-2 provides a summary list of water-related resources 
that are considered important in the Region and potentially 
sensitive to future climate change. Figure 5.1-3 shows 
projected annual precipitation for USCR region. Table 5.1-4 
summarizes the climate change vulnerability based on the 
results of the vulnerability assessment

y

IRWM Plan Standard: Plan Objectives

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

From IRWM 2016 Guidelines
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee IRWM 
Plan

Brief Qualitative Evaluation y/n

IRWM Plan Standard: Plan Objectives

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency

Consider the effects of sea level rise (SLR) on water supply 
conditions and identify suitable adaptation measures.

39 y/n

y

2014 IRWMP: §5, 
§5.1.3.2.9, Table 
5.1-4, 
Amendment §3.1

§5.1.2.1 and on addresses climate change projections, 
including details on sea level rise. §5.1.3.2.9 details specifics 
on sea level rise. Table 5.1-4 summarizes the climate change 
vulnerability based on the results of the vulnerability 
assessment

y

Reducing energy consumption, especially the energy 
embedded in water use, and ultimately reducing GHG 
emissions.

39 y/n

y

2014 IRWMP: 
§5.1.1.1.3, 
§5.1.1.2, §6.2.7; 
Amendment: 
§3.2, Table 6.1-1

§5.1.1.1.3 discusses AB 32 and the scoping plan to enahance 
energy efficiency, §5.1.1.2 goes into detail about reducing 
energy consumpton, §6.2.7 mentions that stakeholders have a 
goal to promote projects and actions that reduce GHG 
emissions Amendment §3.2 adds to the prior section on 
implementing green infrastructure projects. Table 6.1-1 has 
more information on promoting projects that reduce GHG 
emissions

y

In evaluating different ways to meet IRWM plan objectives, 
where practical, consider the strategies adopted by CARB in its 
AB 32 Scoping Plan1.

39 y/n

y

2014 IRWMP: 
§5.1.1.1.3; 
Amendment §3.3

§5.1.1.1.3 discusses AB 32 and the scoping plan to enahance 
energy efficiency. Amendment §3.3 adds to the section listed 
prior

y

Consider options for carbon sequestration and using 
renewable energy where such options are integrally tied to 
supporting IRWM Plan objectives.

39 y/n

y

2014 IRWMP: §5, 
§6.2.7, Table 6.1-
1; Amendment 
§3.2

§5 details many plans that promote the use of renewable 
energy. Table 6.1-1 and §6.2.7 mention that stakeholders have 
a goal to promote projects that use renewable energy. 
Amendment §3.2 adds to the prior section on implementing 
green infrastructure projects that sequester carbon

y

  IRWM Plan Standard Requirements for 2016 IRWM Guidelines in Addition to Previously Required 2012 IRWM Guideline 
  Requirements. See Appendix H in IRWM 2016 Guidelines.

(1) Requirement must be addressed per CWC §10540 (c).
(2) Requirement must be addressed per CWC §10541 (e).



Overall Standard Sufficient Yes
Sufficient

From IRWM 2016 Guidelines
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

Address which RMS will be implemented in achieving IRWM 
Plan Objectives (1).

39 y/n y
2014 IRWMP: 

§7.3
y

Identify RMS incorporated in the IRWM Plan:
Consider all California Water Plan (CWP)RMS criteria (29)  
listed in Table 3 from the CWP Update 2013

39 y/n y

2014 IRWMP: 
§7.1, §7.2, 

§7.3; 
Amendment: 

§4.1. 

§7.1, 7.2, and 7.3 details the 27 RMS in the CA water plan, and 
how Stakeholders have built upon the resource management 
strategies in the CA water plan. §4.1 added new RMS from CA 
Water Plan 2013.

y

Consideration of climate change effects on the IRWM region 
must be factored into RMS. Identify and implement, using 
vulnerability assessments and tools such as those provided in 
the Climate Change Handbook, RMS and adaptation strategies 
that address region-specific climate change impacts.
Demonstrate how the effects of climate change on its region 
are factored into its RMS.
Reducing energy consumption, especially the energy 
embedded in water use, and ultimately reducing GHG 
emissions.
 An evaluation of RMS and other adaptation strategies and 
ability of such strategies to eliminate or minimize those 
vulnerabilities, especially those impacting water infrastructure 
systems (2).

39 y/n y

2014 IRWMP: 
§7.3, §5, 

Amendment 
§4.2

§7.3 discusses the objectives that relate to multiple RMS, 
including adaptation to climate change and actions to reduce 
greenhouse gases §5 Goes into great detail about climate 
change

y

  IRWM Plan Standard Requirements for 2016 IRWM Guidelines in Addition to Previously Required 2012 IRWM Guideline 
  Requirements. See Appendix H in IRWM 2016 Guidelines.

(1) Requirement must be addressed per CWC §10540 (e)(1).
(2) Requirement must be addressed per CWC §10540 (e)(10).

IRWM Plan Standard: Resource Management Strategies (RMS)

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

From IRWM 2016 Guidelines
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

Contains structure and processes for developing and fostering 

integration1:
     - Stakeholder/institutional
     - Resource
     - Project implementation

39 y/n/q

y

2014 IRWMP: 
§7.4, §8.1, 
Table 8.1-1, 
§8.5, §11.1.2, 
§11.2

Section 8.1 describes how the project prioritization process 
provided stakeholders and project proponents an opportunity 
to integrate projects. Table 8.1-1 shows how the project 
review and ranking criteria included an "integration of 
multiple RMS" component. Section 8.2 describes the 
integration of water management strategies. Section 8.5.1.1 
describes the RWMG expectation for stakeholders and project 
proponents, which include "Seek opportunities to integrate, 
where possible and practical, IRWM Plan Projects in the 
database in order to most-efficiently achieve the regional 
objectives."

y

1. If not included as an individual section use Governance, Project Review Process, and Data Management Standards per 2016 IRWM Guidelines, p. 52.

IRWM Plan Standard:Integration

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

From IRWM 2016 Guidelines
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

Process for projects included in IRWM plan must address 3 
components:
 - procedures for submitting projects
 - procedures for reviewing projects
 - procedures for communicating lists of selected projects

39 - 40 y/n y
2014 IRWMP: 

§8, 
Attachment E

y

Does the project review process in the plan incorporate the 
following factors:

How a project contributes to plan objectives 40 y/n y

2014 IRWMP: 
§8.1, Table 8.1-
1, Table 8.1-2, 
Attachment E

y

How a project is related to Resource Management Strategies 
identified in the plan.

40 y/n y

2014 IRWMP: 
§8.1, Table 8.1-
1, Table 8.1-2, 
Attachment E

y

The technical feasibility of a project. 40 y/n y

2014 IRWMP: 
§8.1, Table 8.1-
1, Table 8.1-2, 
Attachment E

y

A projects specific benefits to a DAC water issue. 40 y/n y

2014 IRWMP: 
§8.1, Table 8.1-
1, Table 8.1-2, 
Attachment E

y

Environmental Justice considerations. 40 y/n y

2014 IRWMP: 
§8.1, Table 8.1-
1, Table 8.1-2, 
Attachment E

y

IRWM Plan Standard: Project Review Process

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

From IRWM 2016 Guidelines
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

IRWM Plan Standard: Project Review Process

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency

Project costs and financing 40 y/n y

2014 IRWMP: 
§8.1, Table 8.1-
1, Table 8.1-2, 
Attachment E

y

Address economic feasibility 40 y/n y

2014 IRWMP: 
§8.1, Table 8.1-
1, Table 8.1-2, 
Attachment E

y

Project status 40 y/n y

2014 IRWMP: 
§8.1, Table 8.1-
1, Table 8.1-2, 
Attachment E

y

Strategic implementation of plan and project merit 40 y/n y

2014 IRWMP: 
§8.1, Table 8.1-
1, Table 8.1-2, 
Attachment E

y

Status of the Project Proponent's IRWM plan adoption 40 y/n y

2014 IRWMP: 
§8.1, Table 8.1-
1, Table 8.1-2, 
Attachment E

y

Project's contribution to reducing dependence on Delta supply 
(for IRWM regions receiving water from the Delta).

40 y/n y

2014 IRWMP: 
§8.1, Table 8.1-
1, Table 8.1-2, 
Attachment E

y



Overall Standard Sufficient Yes
Sufficient

From IRWM 2016 Guidelines
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

IRWM Plan Standard: Project Review Process

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency

Project's contribution to climate change adaptation.
Include potential effects of Climate Change on the region and 
consider if adaptations to the water management system are 
necessary (1).
Consider the contribution of the project to adapting to 
identified system vulnerabilities to climate change effects on 
the region.
Consider changes in the amount, intensity, timing, quality 
and variability of runoff and recharge.
Consider the effects of SLR on water supply conditions and 
identify suitable adaptation measures.

40 y/n y

Attachment E 
(Project 

Information 
Form), 

Amendment 
§6.1

Amendment §6.1 desribes how this amendment updates the 
project's contribution to climate change adaptation. Included 
in Attachment E is a guidance document for Stakeholders for 
completing the form

y

Contribution of project in reducing GHGs compared to project 
alternatives.
Consider the contribution of the project in reducing GHG 
emissions as compared to project alternatives
Consider a project’s ability to help the IRWM region reduce 
GHG emissions as new projects are implemented over the 20-
year planning horizon.
Reducing energy consumption, especially the energy 
embedded in water use, and ultimately reducing GHG 
emissions.

40 y/n y

 Attachment E 
(Project 

Information 
Form); 

Amendment 
§6.2

Amendment §6.2 provides a discussion of the reduction in 
energy consumption, energy embedded in water use, and 
ultimately the potential to reduce GHG emissions within the 
Region.  Included in Attachment E is a guidance document for 
Stakeholders for completing the form

y

Specific benefits to critical water issues for Native American 
tribal communities.

53 y/n y

Attachment E 
(Project 
Information 
Form), 
Amendment: 
§6.3

Amendment §6.3 The Project Submission Form has been 
updated to allow a Stakeholder to identify whether a project 
may address a Disadvantaged Community, Tribal Community, 
or Environmental Justice concern and also provides links to 
more information to assist with this decision-making process.  
Included in Attachment E is a guidance document for 
Stakeholders for completing the form

y

  IRWM Plan Standard Requirements for 2016 IRWM Guidelines in Addition to Previously Required 2012 IRWM Guideline 
  Requirements. See Appendix H in IRWM 2016 Guidelines.

(1) Requirement must be addressed per CWC §10540 (e)(10).



Overall Standard Sufficient Yes
Sufficient

IRWM 2016 Guidelines Requirement
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

Discuss potential impacts and benefits of plan implementation 
within IRWM region, between regions, with DAC/EJ concerns 
and Native American Tribal communities

40 y/n y
2014 IRWMP: 
Table 8.3-1

y

State when a more detailed project-specific impact and 
benefit analysis will occur (prior to any implementation 
activity)

55 y/n y
2014 IRWMP: 
§8.4

y

Review and update the impacts and benefits section of the 
plan as part of the normal plan management activities

55 - 56 y/n y
2014 IRWMP: 
§10.2.4, Table 
1.3-1

y

IRWM Plan Standard: Impact and Benefit

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

IRWM 2016 Guidelines Requirement
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

Contain performance measures and monitoring methods to 
ensure that IRWM objectives are met (1).

40 y/n y
2014 IRWMP: 
§10.2.5, Table 
10.2-2

y

Contain a methodology that the RWMG will use to oversee 
and evaluate implementation of projects.

40 y/n y
2014 IRWMP: 
§10.2.6, Table 
10.2-3

y

Each project in the IRWM Plan is monitored to comply with all 
applicable rules, laws, and permit requirements. 

58 y/n y

2014 IRWMP: 
§10, §10.2.4; 
Amendment: 
Table 10.2-2

Amended Table 10.2-2 states that it is required that all 
IRWMP projects comply with all applicable rules, laws, and 
permit requirements. §10 examines monitoring, ongoing data 
management, and plan performance during implementation, 
and describes how performance data will be used to improve 
future versions of the IRWMP. §10.2.4 specifically identifies 
how IRWMP projects will be reviewed and evaluated on a 
regular basis to ensure that current plan objectives will be 
met, and that corrective actions will be taken if they are not.

y

Contain policies and procedures that promote adaptive 
management and, as more effects of Climate Change 
manifest, new tools are developed, and new information 
becomes available, adjust IRWM plans accordingly.

40 y/n

y
2014 IRWMP: 
Section 5.1.4

§5.1.4 details the steps for future IRWMP updates, and the 
tools that will be used as further data is collected

y

  IRWM Plan Standard Requirements for 2016 IRWM Guidelines in Addition to Previously Required 2012 IRWM Guideline 
  Requirements. See Appendix H in IRWM 2016 Guidelines.

(1) Requirement must be addressed per CWC §10541 (e)(7).

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

IRWM Plan Standard: Plan Performance and Monitoring
Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

IRWM 2016 Guidelines Requirement
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

Describe data needs within the IRWM region 59 - 60 y/n y
2014 IRWMP: 
§10.1.2, Table 
10.1-1

y

Describe typical data collection techniques 59 - 60 y/n y
2014 IRWMP: 
§10.2, Table 
10.2-1

y

Describe stakeholder contributions of data to a data 
management system

59 - 60 y/n y
2014 IRWMP: 
Table 10.2-1

y

Describe the entity responsible for maintaining data in the 
data management system

59 - 60 y/n y
2014 IRWMP: 
Table 10.2-1

y

Describe the QA/QC measures for data 59 - 60 y/n y
2014 IRWMP: 
Table 10.2-1

y

Explain how data collected will be transferred or shared 
between members of the RWMG and other interested parties 
throughout the IRWM region, including local, State, and 
federal agencies (1).

59 - 60 y/n y
2014 IRWMP: 
Table 10.2-1

y

Explain how the Data Management System supports the 
RWMG's efforts to share collected data

59 - 60 y/n y
2014 IRWMP: 
Table 10.2-1

y

Outline how data saved in the data management system will 
be distributed and remain compatible with State databases 
including CEDEN, Water Data Library (WDL), CASGEM, 
California Environmental Information Catalog (CEIC), and the 
California Environmental Resources Evaluation System 
(CERES).

59 - 60 y/n y
2014 IRWMP: 
Table 10.2-1

y

(1) Requirement must be addressed per CWC §10541 (e)(12).

IRWM Plan Standard: Data Management

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

IRWM 2016 Guidelines Requirement
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

Include aprogrammatic level (i.e. general) plan for 
implementation and financing of identified projects and 
programs (1) including the following:

41 y/n y
2014 IRWMP: 

§9
y

List known, as well as, possible funding sources, programs, 
and grant opportunities for the development and ongoing 
funding of the IRWM Plan.

41 y/n y
2014 IRWMP: 
§9, Table 9.1-
1, Table 9.1-2

y

List the funding mechanisms, including water enterprise 
funds, rate structures, and private financing options, for 
projects that implement the IRWM Plan.

41 y/n y
2014 IRWMP: 
§9, Table 9.1-2

y

An explanation of the certainty and longevity of known or 
potential funding for the IRWM Plan and projects that 
implement the Plan.

41 y/n y
2014 IRWMP: 
§9, Table 9.1-2

y

An explanation of how operation and maintenance (O&M) 
costs for projects that implement the IRWM Plan would be 
covered and the certainty of operation and maintenance 
funding.

41 y/n y
2014 IRWMP: 
§9, Table 9.1-2

y

(1) Requirement must be addressed per CWC §10541 (e)(8).

IRWM Plan Standard: Finance

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

IRWM 2016 Guidelines Requirement
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

Document the data and technical analyses that were used in 
the development of the plan (1).

41 y/n y
2014 IRWMP: 

§10.1
y

(1) Requirement must be addressed per CWC §10541 (e)(11).

IRWM Plan Standard: Technical Analysis

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

IRWM 2016 Guidelines Requirement

IRWM 2016 
Guidelines 

Page 
Number

Location of Standard 
in Grantee IRWM 

Plan
Brief Qualitative Evaluation y/n

Identify a list of local water plans used in the IRWM plan
41 y/n y 2014 IRWMP: §10.1.1 y

Describe the dynamics between the IRWM plan and other 
planning documents

41 y/n y
2014 
IRWMP:§11.1.1, 
§10.1

y

Describe how the RWMG will coordinate its water mgmt 
planning activities

41 y/n y
2014 IRWMP: §1.3.1, 
§10.2

y

Discuss how the plan relates to these other planning 
documents and programs. Same as 2012 GL with the 
following addition: "It should be noted that Water Code § 
10562 (b)(7) requires the development of a stormwater 
resource plan and compliance with these provisions to 
receive grants for stormwater and dry weather runoff 
capture projects. Upon development of the stormwater 
resource plan, the RWMG shall incorporate it into IRWM 
plan. The IRWM Plan should discuss the processes that it will 
use to incorporate such plans." Minor wording differences - 
e.g. Groundwater Sustainability Plan example in the 2016 
Guidelines instead of Groundwater Management Plan in the 
2012 Guidelines.

63 - 64 y/n y

Amendment Section 
§12.1, Attachment F

Amendment §12.1 updatedthe 2014 IRWMP with 
information relating to the adoption and incorporation 
of the regional Stormwater Resources Plan as well as 
recent updates relating to the formation of a 
Groundwater Sustainability Agency and proposed 
development of a Groundwater Sustainability Plan per 
the 2014 Sustainable Groundwater Management Act.  
Attachment F references the stormwater resource plan

y

Consider and incorporate water management issues and 
climate change adaptation and mitigation strategies from 
local plans into the IRWM Plan.

63 - 64 y/n

y 2014 IRWMP: §11.1.1

§11.1.1 describes the linkages and dynamics between 
the IRWMP and local planning. The IRWMP has drawn 
heavily on existing planning documents and planning 
programs of local agencies

y

  IRWM Plan Standard Requirements for 2016 IRWM Guidelines in Addition to Previously Required 2012 IRWM Guideline 
  Requirements. See Appendix H in IRWM 2016 Guidelines.

IRWM Plan Standard: Relation to Local Water Planning

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, 
qualitative evaluation 

needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

IRWM 2016 Guidelines Requirement
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

Document current relationship between local land use 
planning, regional water issues, and water management 
objectives

41 y/n y
2014 IRWMP: 

§11.1.1
y

Document future plans to further a collaborative, proactive 
relationship between land use planners and water managers

41 y/n y
2014 IRWMP: 

§11.1.2
y

Demonstrate information sharing and collaboration with 
regional land use planning in order to manage multiple water 
demands throughout the state, adapt water management 
systems to climate change, and potentially offset climate 
change impacts to water supply in California.

41 y/n y

2014 IRWMP: 
§11.1.1; 
Amendment: 
§13.1

§11.1.1 describes the linkages and dynamics between the 
IRWMP and local planning. The IRWMP has drawn heavily on 
existing planning documents and planning programs of local 
agencies. Amendment §13.1 updated the prior section to 
include specifics on the communication with regional areas

y

  IRWM Plan Standard Requirements for 2016 IRWM Guidelines in Addition to Previously Required 2012 IRWM Guideline 
  Requirements. See Appendix H in IRWM 2016 Guidelines.

IRWM Plan Standard: Relation to Local Land Use Planning

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

IRWM 2016 Guidelines Requirement
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

Discuss involvement of DACs and tribal communities in the 
IRWM planning effort

41 - 42 y/n y
2014 IRWMP: 
§2.5.3, §11.3, 

§11.3.2
y

Describe decision-making process and roles that stakeholders 
can occupy

41 - 42 y/n y
2014 IRWMP: 
Table 1.3-2, 
§1.3.2.1.7

y

Discuss how stakeholders are necessary to address objectives 
and RMS

41 - 42 y/n y

2014 IRWMP: 
Table 1.3-2, 

§1.3.2.2, 
§1.3.2.3

y

Discuss how a collaborative process will engage a balance in 
interest groups

41 - 42 y/n y
2014 IRWMP: 

§11.3.3, 
11.3.4, §1.3

y

Contain a public process that provides outreach and 
opportunity to participate in the IRWM plan (1). Per 2016 GL: 
“Native American tribes – It should be noted that tribes are 
sovereign nations, and as such coordination with tribes is on a 
government-to-government basis.”

41 - 42 y/n y

2014 IRWMP: 
§11.3, §11.3.2; 
Amendment: 

§14.1

§11.3 Describes DAC outreach, and §11.3.2 provides specifics 
on Tribe outreach. §14.1 added more information to the prior 
sections, such as meetings that were had identifying where to 
go in the future to improve resources for these communities.

y

Identify process to involve and facilitate stakeholders during 
development and implementation of IRWM plan regardless of 
ability to pay; include description of any barriers to 
involvement (2). "Stakeholder Involvement" in the 2012 GL is 
referred to "Native American Tribe and Stakeholder 
Involvement" in the 2016 GL and Tribes are referred to 
specifically.

41 - 42 y/n y

2014 IRWMP: 
§11; 

Amendment: 
§14.2

§11 of the 2014 IRWMP Update discusses how the local 
planning entities, State and Federal Agencies, DACs, Native 
American Tribes, and the general public are encouraged to 
participate in the IRWMP. §11.3.3 includes a listing of how 
public outreach should be accomplished, and how the intent 
will continue to be the involvement of all people and agencies 
that have an interest in water resources. The implemented 
outreach efforts described in the IRWMP encourage 
involvement of diverse groups and outreach to new interested 
parties. Outreach specific to Native American Tribes is further 
addressed in this Amendment §14.1.

y

  IRWM Plan Standard Requirements for 2016 IRWM Guidelines in Addition to Previously Required 2012 IRWM Guideline 
  Requirements. See Appendix H in IRWM 2016 Guidelines.

(1) Requirement must be addressed per CWC §10541 (g).
(2) Requirement must be addressed per CWC §10541 (h)(2).

IRWM Plan Standard: Stakeholder Involvement

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

IRWM 2016 Guidelines Requirement
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation

Identify the process to coordinate water management 
projects and activities of participating local agencies and 
stakeholders to avoid conflicts and take advantage of 
efficiencies (1).

42 y/n y
2014 IRWMP: 
§11.1.2, Table 

1.3-1
y

Identify neighboring IRWM efforts and ways to cooperate or 
coordinate, and a discussion of any ongoing water 
management conflicts with adjacent IRWM efforts

42 y/n y
2014 IRWMP: 
§1.3.3, Table 

1.3-1
y

Identify areas where a state agency or other agencies may be 
able to assist in communication or cooperation, or 
implementation of IRWM Plan components, processes, and 
projects, or where State or federal regulatory decisions are 
required before implementing the projects.

42 y/n y
2014 IRWMP: 

§11.2
y

(1) Requirement must be addressed per CWC §10541 (e)(13).

IRWM Plan Standard: Coordination

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

IRWM 2016 Guidelines Requirement
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

Contain a plan, program, or methodology for further data 
gathering and analysis of prioritized vulnerabilities.

42 - 44 y/n y
2014 IRWMP: 
§5.1.4

y

Include climate change as part of the project review process. 42 - 44 y/n y
2014 IRWMP: 
Table 8.1-1

y

Evaluate IRWM region's vulnerabilities to climate change and 
potential adaptation responses based on vulnerabilities 
assessment in the DWR Climate Change Handbook for 
Regional Water Planning (1). Addition in 2016 GL - "At a 
minimum, the vulnerability evaluation must be equivalent to 
the vulnerability assessment contained in the Climate Change 
Handbook for Regional Water Planning, Section 4 and 
Appendix B."

42 - 44 y/n y
2014 IRWMP: 
§5.1, Table 5.1-
4

§5.1 Goes into great detail about vulnerability to climate 
change and adaptation responses. Table 5.1-4 specifically 
summarizes the climate change vulnerability based on the 
results of the vulnerability assessment.

y

Provide a process that considers GHG emissions when 
choosing between project alternatives (1). Addition in 2016 GL 
- "At a minimum, that process must determine a project’s 
ability to help the IRWM region reduce GHG emissions as new 
projects are implemented over a 20-year planning horizon and 
consider energy efficiency and reduction of GHG emissions 
when choosing between project alternatives."

42 - 44 y/n y

2014 IRWMP: 
§2.3.1.1, §5; 
Amendment: 
§16.1

§2.3.1.1 provides a discussion of the City of Santa Clarita 
Climate Action Plan which assists in evaluating and assessing 
the impact from GHG emissions. §5 provides multiple 
resources that Stakeholders can use to help determine a 
project’s ability to help the IRWM region reduce GHG 
emissions as new projects are implemented over a 20-year 
planning horizon and consider energy efficiency and reduction 
of GHG emissions when choosing between project alternatives

y

Include a list of prioritized vulnerabilities based on the 
vulnerability assessment and the IRWM’s decision making 
process. Addition in 2016 GL - "A list of prioritized 
vulnerabilities which includes a determination regarding the 
feasibility for the RWMG to address the priority 
vulnerabilities."

42 - 44 y/n y

2014 IRWMP: 
§5.1.2, 
§5.1.2.4, Table 
5.1-4; 
Amendment: 
§3.1

§5.1.2 Identifies the potential climate change vulnerabilities of 
the Region’s water resources. Table 5.1-4 summarizes the 
climate change vulnerability based on the results of the 
vulnerability assessment. §5.1.2.4 discusses a list of prioritized 
vulnerabilities and stakeholder input on the importance of 
these sectors to the Region.

y

Address adapting to changes in the amount, intensity, timing, 
quality, and variability of runoff and recharge.

42 - 44 y/n y

2014 IRWMP: 
§5, 
Attachment E; 
Amendment 
§3.1, §6.1

Amendment §3.1 and §6.1 describes how this amendment 
updates §5 the project's contribution to climate change 
adaptation ni terms of runoff and recharge. Included in 
Attachment E is a guidance document for Stakeholders for 
completing the form

y

IRWM Plan Standard: Climate Change

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency



Overall Standard Sufficient Yes
Sufficient

IRWM 2016 Guidelines Requirement
IRWM 2016 
Guidelines 

Page Number

Location of 
Standard in 

Grantee 
IRWM Plan

Brief Qualitative Evaluation y/n

IRWM Plan Standard: Climate Change

y/n - Present/Not 
Present in the IRWM 

Plan. If y/n/q, qualitative 
evaluation needed.

Requirement Included Evidence of Plan Sufficiency

Areas of the State that receive water imported from the 
Sacramento-San Joaquin River Delta, the area within the 
Delta, and areas served by coastal aquifers must also consider 
the effects of sea level rise (SLR) on water supply conditions 
and identify suitable adaptation measures.

42 - 44 y/n y
2014 IRWMP: 
§3.3.2, §5, 
Table 5.1-2, 
§5.1.3.2.9; 
Amendment: 
§3.1

§3.3.2 Mentions SLR can have an impact on the Delta §5 goes 
into great detail on climate change including multilpe 
references to SLV. §5.1.3.2.9 specifically addresses SLR. Table 
5.1-2 discusses that the Region is not directly subject to sea 
level rise. However, potential effects of sea level rise would 
affect SWP water supply conditions. As sea level rise is not a 
direct regional concern, it is not discussed further in this 
vulnerability assessment. Ammendment §3.1 discusses SLR

y

  IRWM Plan Standard Requirements for 2016 IRWM Guidelines in Addition to Previously Required 2012 Guideline 
  Requirements. See Appendix H in IRWM 2016 Guidelines.

(1) Requirement must be addressed per CWC §10541 (e)(9).
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